[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 182 HBENDA,JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $[ 5983704 $ 53,865 1 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $ 8595492 201 % 514,684
232 County: MINERAL KM  TBD $] 7814127 % 0 0| 91% 50% 88% 6.6 %
Claim Status: NONE M
STPX 45(29) GOOSE BAY EQUIPMENT, INC. [M]  02/28/02 $ 182,102 0
DIXON WETLAND MITIGATION WETLAND MITIGATION [ ] 04/03/02 $[ 295397 $ 25,655 0 $ 14,568
4144 029 000 04202 [ |wm  1217/03 $ 207,757 0o 3 44,308
URBAN-LAWRENCE 444-6224 510 County: SANDERS [ Jkm TBD $] 235403 $ 0 0| 129% 304% N/A  18.8 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 - 3595 0 $ 77,094
4859 007 000 06303 [ 998 M TBD $ 960,079 60 69,648
181 County: SANDERS KM TBD $[ 1,009,523 $ 0 0| 105% 90% 113% 6.9 %
Claim Status: NONE [ 998 M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 % - 485 0o $ 15,319
4560 032 000 06303 S AND ALLEYS [ Iwm TBD $ 191,002 60 13,476
KAILEY-DWANE 523-5846 181 County: SANDERS [ ]Kkm TBD $[ 160,019 $ 0 0| 84% 88% 113% 8.4 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 06303 ‘ . s__Luste] |6
[ 1228489]8] - 4080 | q 92,413
Proj. Count: $ 1151081 [ 60 8 83,124
$[ 1,169,541 $| 1,155,161 $| 92,413 | 101%| 9q%| 113%[ 7.1 Y%
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 49 12/10/02 $[ 3,533,077 $ 84,389 16 $ 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Im TBD $ 3,024,804 166 $ 258,939
172 County: MINERAL [ ]km  TBD $] 2963703 $ 3,053,347 $ 305335 | 97% 85%  92% 8.7 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- AUG 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

District 1 - Missoula |

Page 2 of 71

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: 523-5864 | Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 3199(04) WARD CRUSHING, L.L.C. | | 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0o 3 46,052
5245 004 000 20403 [ gwm TBD $ 460,520 0 $ 0
County: MINERAL [ gKM  TBD $| 407,483 $ 0 0| 8% 0% NA N/A
Claim Status: NONE [ gm
- $] 13,279,825 | 41g
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ ]
[ 11,525,108 3 159,829 [ 17 $] 1,530,878
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13439654 427 3 901,055
KM $[ 12,590,257 $| 13,392,757 $| 1,483,363 | 94%| 61%| 93%[ 7.2%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 | [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0o 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ] KM o04/01/03 $[ 335243 0 0| 94% 400%  63% 34.1%
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P[ 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ] KM 04/01/03 $] 51,643 % 60,708 18,239 | 85% 97%  63% 34.3 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . S| soerd [
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $| 21,008 | 83%| 138%| 63%]| 34.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 3 of 71
| CONSTRUCTI ON' REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724 0 0o 3 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1,086,722 75 32,799
310 County: RAVALLI [ ]km  TBD 8 211,964 $ 0 0| 20% 25%  31% 155%
Claim Status: NONE [ Im
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o4/o5/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,898 $ 70,387 10 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 10,906,800 220 232,996
130 County: RAVALLI [ ]km TBD $| 2,640,885 $ 0 0| 24% 22% 25% 88 %
Claim Status: NONE [ 1w
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 ] [E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $] 313486 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB M TBD $ 279,281 10 39,782
181 County: RAVALLI KM TBD $ 299,759 $ 0 0| 139% 185% N/A  13.3 %
Claim Status: NONE Mi
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $ 76395 % 0 0o $ 5,359
4750 007 000 09104 [ gwm TBD $ 53,587 0o 3 10,964
410 County: RAVALLI [ 0K TBD $[ 44309 $ 0 0| 83% 205% N/A 24.7 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09104 ‘ . s__2e818 [ 4
[ 389,881 | 3 64050 [ 10  § 26,882
Proj. Count: $[ 332868 [ 10 8| 50,746
$| 344,064 3| 268,818 $| 26,887 | 128%| 189%|  30%[ 14.7 %9
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0o 3 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  1118/03 $ 1,050,419 250 60,619
510 County: RAVALLI [ ]kMm TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 4 of 71
| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086193$ 1,182,821 37 8 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,523,040
County: RAVALLI KM TBD $] 11,257,586 $ 11,324,075 1,580,307 | 99% 96%  99% 13.5 %
Claim Status: ACTIVE ]
$] 10,723,011 25(
Contract Totals for : ‘ ‘ 14401 ‘ 3
[ 12,382250) $] 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11,005833 | 287  $[ 1,583,659
$[ 12,276,088 $| 12,374,494 $[ 1,685349 | 99%[ 94%| 99%]| 12.9 %4
- $[ 23,000,835 | 565
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ ]
[ 25,584,642 3 1317258 | 57 9 2,320,101
Proj. Count: Project Mgr. Total Length: M $[ 24318093 [ 627 9 1,929,316
KM $[ 15,558,168 $| 24,662,893 $| 2,947,377 | 63%| 65%| 62%[ 12.4%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S| 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER M TBD $ 985,315 60 72,913
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD 8 796473 % 0 0| 81% 92% 88% 9.2 %
Claim Status: NONE i
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P[ 00001 [[E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 3,709 0 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR M TBD $ 2,962,498 90 340,988
130 County: FLATHEAD KM TBD $]  2917413$ 2,986,393 324,834 | 98% 105%  93% 11.7 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 5 of 71
| CONSTRUCTI ON  REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 0 08/26/02 $[ 348464 $ 0 0o 3 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0o s 0
999 County: LINCOLN & SANDEF [ O KM 12/23/02 $[ 281,033 % 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS M TBD $ 59,215 90 $ 5,530
FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD ${ 541418 0 0| 91% 104% 100% 10.2 %
Claim Status: NONE M
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 | [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 0 0 $ 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ gm TBD $ 80,143 0 % 10,793
410 County: FLATHEAD [ GKM  TBD ${ 80,733 $ PENDING $ PENDING | 101% 150%  100% 13.4 %
Claim Status: NONE M
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P[ 00001 [ [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $] 2121346 % 40,538 2 % 180,345
4271 105 000 26403 ING M TBD $ 2,044,376 92 119,235
FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $[ 2,009,690 $ 2,041,305 122,478 | 98% 97% 98% 5.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 26403 ‘ . s__2uste [ o
[ 2,248,799 | $| 40,538 | 2§ 192,887
Proj. Count: $[ 2183734 [ 93 $[ 135558
$[ 2144573 3| 2,180,663 $| 135,020 | 98%| 100%| 98%| 6.3 %
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S| esraley | 249
[ 7,628,958 9 36,829 | 2 g 596,281
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 6411023 247 g 549,459
KM $[ 6,139,489 $| 6,431,846 $| 566,627 | 95%[ 97%| 94%| 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[  607,774$ - 7,532 0o 3 92,116
4646 024 000 03803 [ ]wm 0572004 $ 606,572 60 S 34,660
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ Jkm TBD 8] 586,919 $ PENDING $ PENDING 96% 38%  40% 5.9 %
Claim Status: NONE [ Im
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S[ 00424 [ [E]  04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL 07/19/04 $[ 876,937 $ 0 0 58,369
4856 005 000 05304 & COVER M TBD $ 648,541 60 6,274
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $[ 91,8333 0 0| 14% 11%  72% 6.8 %
Claim Status: NONE M
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P 00056 | [M]  02/20/02 $ 4,754,719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [0 04/01/02 $] 4,721,656 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM TBD $[ 5423258 $ 5,494,441 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
- $] 6,017,364 [ 240
Project Mgr. Totals for :\ \ 189 \ \HAM, DANIEL \ .
[ 6,206,362 $| 626,435 | 45 3 530,863
7], Cc Project Mgr. Total Length: M $| 6,643,799 | 285 3 1,028,331
KM $[ 6,102,009 $| 6,757,086 $| 1,151,521 | 90%| 89%| 92%[ 16.9%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P 00041 [ [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $] 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE M TBD $ 1,955,998 218 380,341
221 County: POWELL KM TBD $[ 2,004,933 $ 2,385,899 450,471 | 84% 84%  72% 19 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 7 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 183 HHEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,049 $ - 348 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ Im TBD $ 212,679 90 3 49,430
221 County: GRANITE [ ]km  TBD $[ 190,037 $ 0 0| 89% 193%  81% 26 %
Claim Status: NONE [ Im
BH 0002(577) L M NEILSON & SONS, INC. [M] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] TBD $[ 382350 $ 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Iwm TBD $ 272,191 60 $ 8,583
240 County: RAVALLI [ ]km TBD $  2723% 0 0| 1% 26% NA  3153%
Claim Status: NONE [ 1w
IM-BH 0002(748) ABHE & SVOBODA, INC. [ ] 04729004 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0 106,378
5219 748 000 15404 IDGE REHABILITATION [ Im TBD $ 1,329,723 180 5,555
232 County: STATEWIDE [ ]kM  TBD $[ 13,293 s 0 0| 1% 5% 18% 41.8 %
Claim Status: NONE [ 1w
- $] 3,591,995 [ 480
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ .
[ 4873568 3| 178598 | 68 § 395,621
7], Cc Project Mgr. Total Length: M $| 3770591 | 548 3 443,909
KM $[ 2,210,983 $| 4,200,839 $| 615,079 | 53%| 72w  48%| 20.11%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(79)173 JIM GILMAN EXCAVATING INC. [ ] 12713001 $ 4,017,240 240
GARRISON-BECK HILL COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $] 3937173 % 83,800 2 $ 401,724
3097 079 000 01B01 AL & COVER [ ]wm  03/3004 $ 4,101,040 242 352,033
180 County: POWELL [ kv TBD $[ 4301,91]$ 4,288,232 428,823 | 100% 82% 107% 8.2 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(80)180 JIM GILMAN EXCAVATING INC. [ ] 12/13/01 $ 923,341 240
BECK HILL-DEER LODGE WESTBOUND COLD MILL,PLANT MIX OVERLAY,SE [ ] 03/08/02 $[ 955529 $ 6,159 0o 3 92,334
3097 080 000 01B01 AL & COVER [ ]wm 033004 $ 929,500 240 75,807
180 County: POWELL [ ]km  TBD $[ 928343 % 962,310 96,231 | 96% 79% 108% 82 %
Claim Status: NONE [ Im
IM 90-3(83)163 JIM GILMAN EXCAVATING INC. 1100090 [ [E]  12/13/01 $ 6,810,902 240
GOLD CREEK-EAST & WEST COLD MILL,PLANT MIX OVERLAY,SE 03/08/02 $] 7543291 % 34,836 6 % 681,090
3587 083 000 01B01 AL & COVER Ml 03/30/04 $ 6,845,738 246 677,114
180 County: POWELL KM TBD $] 6691533 $ 6,868,134 686,813 | 97% 99% 106% 10.1 %
Claim Status: NONE M
$[ 11,751,489 | 24Q
Contract Totals for : ‘ ‘ 01B01 ‘ .
[ 12,435,993] $| 124,798 | § 3 1,17514§
Proj. Count: $[ 11,876,274 | 248  $[ 1,104,954
$[ 11,921,786 $| 12,118,676 $[ 1211867 | 98%[ 91%[ 105%[ 9.3 %
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING TBD $] 1,283,803 % 0 0 $ 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ Im TBD $ 1,221,802 7S 19,042
310 County: LAKE KM TBD $[ 12,219 s 0 0| 1% 13% NA  155.8%
Claim Status: NONE Mi
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $] 169,559 $ 0 0o 3 29,488
4424 645 000 05504 [ Iwm TBD $ 196,587 30 % 9,446
310 County: LAKE,MISSOULA [ | KM TBD $[ 87673% 0 0| 45% 32%  60% 10.8 %
Claim Status: NONE [ Im
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $] 688550 $ 0 0o 3 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]m  10/04/03 $ 641,994 45 % 50,501
180 County: MISSOULA [ ]kM  TBD $] 592,709 $ 0 0| 92% 98%  56% 8.5 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- AUG 04 | [[MONTANA DEPARTNENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

District 1 - Missoula |

Page 9 of 71

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 0002(576) OMO CONSTRUCTION INC [ ] 07/07/03 $ 1,213,363 110
D1-GUARDRAIL UPGRADE GUARDRAIL & BRIDGE RAIL UPGRAD [ ] 08/11/03 $[ 1164564 % - 23342 0o 3 109,203
4278 576 000 09603 E [ |wm  o0s/14/04 $ 1,190,021 10 $ 64,616
310 County: GRANITE,LAKE,SAN[ | KM  TBD $ 1121214 $ 0 0| 92% 59%  66% 58 %
Claim Status: NONE [ Im
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] TBD $[ 86128 $ 0 0 $ 7,155
5427 002 000 10604 [ Im TBD $ 79,496 80 $ 0
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $f  ds 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ ] TBD $[ 200,990 $ 0 0 $ 14,807
5063 002 000 10604 & COVER [ Im TBD $ 164,525 80 % 0
181 County: MISSOULA [ kv  TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ 1w
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08117 [[E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ @ TBD $[ 355807 0 0o % 29,367
5426 005 000 10604 G,SEAL & COVER Mi TBD $ 326,305 80 % 0
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $f  0Js 0 0 0% 0% N/A N/A
Claim Status: NONE M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL TBD $[ 167,563 $ 0 0 $ 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 $ 0
181 County: MISSOULA KM TBD $f  Gs 0 0 0% 0% N/A N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10604 ‘ 3 3| rissed Lo
[ 810,487 ] §| 9 | q g 64,389
Proj. Count: N 75389 | 80 S| d
$| q 3| 715,389 $| 64,385 | 0w 0% d%[ 0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  03/08/04 $ 828,102 45
BEARMOUTH - E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $[ 794227 - 26,900 0 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL M TBD $ 801,202 45 32,590
183 County: GRANITE KM  TBD 8 723,779 % 0 0| 87% 56%  84% 4.5 %
Claim Status: NONE ]
- $] 16,568,720 | 62§
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ .
[ 17,347,182 3 74,553 | g 3 1,634,167
RIS (U Project Mgr. Total Length: M $[ 16643273 633 9 1,281,149
KM $[ 14,459,380 $| 16,935,913 $| 1,670,886 | 85%| 77%| 65%[ 8.9%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(116)123 OMO CONSTRUCTION INC P[ 00001 | [E]  12/05/02 $ 28,000 30
US2/MT35 OVERHEAD SIGN - KALIS US2/MT35 OVERHEAD SIGN-KALISPE 03/10/04 $[ 24188 $ 6,561 7 3,360
4601 116 000 03C02 LL [ M  04/06/04 $ 34,561 37 11,546
411 County: FLATHEAD [ JKm TBD $[ 33,996 $ 34,561 15207 | 98% 76% NI/A 34 %
Claim Status: NONE ]
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 5,157
4427 646 000 05203 RIPS [ ]wm  0916/03 $ 51,569 30 13,593
410 County: FLATHEAD [ ]km TBD $| 53442 % 56,217 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ 1w
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,853 $ 372,050 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,716,358 0 382,131
130 County: FLATHEAD KM TBD $[ 7,066,985 $ 0 0| 49% 33% N/A 5.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 1-2(120)128 MONTANA LINES, INC P | 00001 M 05/05/03 $ 189,029 45
SIGNAL - US 2/BIRCH GROVE ROAD SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 151,369 $ 0 0o 3 18,903
4904 120 000 07403 KING [ ]wm 033004 $ 189,029 45 $ 29,199
410 County: FLATHEAD [ ]kM  TBD 8] 186,921 % 210,662 30,448 | 89% 96%  78% 15.6 %
Claim Status: NONE [ Im
STPP 1-2(121)126 MONTANA LINES, INC P] 00001 | [M]  05/05/03 $ 169,600 45
SIGNAL-US 2/ROSE CROSSING SIGNALS,SIGNING & PAVEMENT MAR 08/20/03 $[ 139,263 $ 0 0 $ 16,960
4782 121 000 07403 KING [ ]wm 033004 $ 169,600 45 $ 27,585
410 County: FLATHEAD [ ]km TBD $| 163619 $ 190,790 30,708 | 86% 90%  78% 16.9 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 07403 ‘ 3 s___seod |4
[ 290,632 ] $] 0 | q 3 35,863
Proj. Count: s[ 358629 [ 49 8 56,784
$| 350,540 $| 401,452 $| 61,156 | 87%[ 93%[ 78%[ 16.2 9
: $] 14782506 | 10§
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ ]
| 14,061,460 $| 378,611 | 7 8 1,191,925
Proj. Count: Project Mgr. Total Length: M $( 15161117 [ 113 §] 464,054
KM $[ 7,504,963 $| 14,836,534 $| 1,236,839 | 51%| 38%| 46%| 6.2%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: Email: ‘ jiroberts@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P] 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R .148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 163,896
310 County: FLATHEAD KM  TBD $| 1,465,854 $ 0 0| 90% 125%  72% 112 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P] 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852,399 % 196,275 8 % 56,065
3862 003 000 01700 M TBD $ 897,087 108 42,681
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $[ 851,150 % 0 0| 121% 76% 67% 5 %
Claim Status: NONE [ 686 M
Contract Totals for: || 01700 | s__z3srg [ 1
$[ 2,956,255 | $| 196,275 | g 3§ 186,858
Proj. Count: $[ 2532004 [ 108 $[ 206,577
$[ 2,317,004 $| 2,335,725 $| 186,858 | 99%| 111%[ 67%| 8.9 U
SFCS 559-1(1)0 RIVERSIDE CONTRACTING, INC. S] 00559 [ [E]  05/14/02 $ 243,143 60
JCT US 93 - EAST SEAL & COVER [ ¢ 05/31/02 $[ 203279 $ 83 0 $ 19,451
4288 001 000 02402 Ml 06/12/03 $ 243,225 60 24,001
SQUIRES-BILL 444-6228 181 County: LAKE [ 5 KM 04/01/04 $] 242,768 $ 0 0| 100% 123% 102% 9.9 %
Claim Status: NONE Mi
SFCP 6-1(93)69 RIVERSIDE CONTRACTING, INC. P 00006 | [E]  05/14/02 $ 521,866 60
WEEKSVILLE - EAST PLANT MIX OVERLAY LEVELING,SEA 05/31/02 $ 516808 % - 2,059 0o s 41,749
4272 093 000 02402 L & COVER Ml 06/12/03 $ 519,807 60 47,633
SQUIRES-BILL 444-6228 181 County: SANDERS KM 04/01/04 $[ 510419 s 0 0| 98% 114% 102% 9.3 %
Claim Status: NONE M
STPP 6-1(96)51 RIVERSIDE CONTRACTING, INC. P[ 00006 | [E]  05/14/02 $ 79,020 60
THOMPSON FALLS - EAST SEAL & COVER 05/31/02 $[ 84269 % 1,814 0o % 6,322
4276 096 000 02402 Ml 06/12/03 $ 80,834 60 8,314
183 County: SSANDERS KM 04/01/04 $[ 74251$ 75,258 12,794 | 99% 65% 102% 11.2 %
Claim Status: NONE M
STPP 6-1(97)91 RIVERSIDE CONTRACTING, INC. P] 00006 [ [E]  05/14/02 $ 134,932 60
PERMA - EAST & WEST PLANT MIX OVERLAY,SEAL & COVER 05/31/02 $[ 138040% - 1,063 0o 10,795
4277 097 000 02402 Ml 06/12/03 $ 133,869 60 8,036
183 County: SANDERS KM 04/01/04 $[ 125177 8 0 0| 93% 74% 102% 6.4 %
Claim Status: NONE M
Contract Totals for : || 02402 | s__orase] [ o
$[ 942,390 | $[ - 1225 | q g 78,317
Proj. Count: s orr,73 [ 60 8 87,984
$| 952,621 $| 975,199 $| 84,789 | 98%| 104%| 102%| 9.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 HROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 24(18) SMITH PAVING & CONTRACTING ENT M] 06982 [ [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [ ¢ 09/22/03 $[ 317341 s 0 0 $ 23,696
4556 018 000 02603 CING [ 3 M 0514/04 $ 236,962 60 $ 42,895
SQUIRES-BILL 444-6228 140 County: LAKE KM TBD $[ 216,925 % 0 0| 92% 181%  83% 19.8 %
Claim Status: NONE [ 3m
STPHS 5-3(84)99 MONTANA LINES, INC P 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 99 05/10/04 $[ 33521$ 0 0 $ 2,636
4705 084 000 04204 TING) [ gm TBD $ 32,948 30 $ 2,160
410 County: FLATHEAD [ JKM TBD $[ 10840 $ 0 0| 33% 82%  17% 19.9%
Claim Status: NONE [ 99m
CM 6714(5) SCHELLINGER CONST CO.,INC. U[ 06714 | [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [0 TBD $[ 149138 s 0 0 $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 146,867 20 $ 2,446
183 County: FLATHEAD KM TBD $f 0s 0 0| 0% 14% N/A N/A
Claim Status: NONE Mi
CM 6715(2) SCHELLINGER CONST CO.,INC. U[ 06715 [ [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ ¢ TBD 8 194,097 $ 0 0o $ 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE Mi TBD $ 196,273 20 $ 297
181 County: FLATHEAD KM  TBD $f ds 0 0| 0% 1% NA N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ . s__ssug [
[ 343,230 | $| 9 | q 41,177
Proj. Count: s 343140 [ 20 8| 2,743
$| q 8] 343,140 $| 41177 [ 9% %] d%[ 0 %
SMP 2799(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 578,293 0
MISSOULA DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ ¢ 10/07/03 $[ 702,919 $ 33,300 0 $ 57,829
5244 004 000 19403 [ M  04/01/04 $ 611,593 0 0
County: FLATHEAD,LINCOLN[ QKM  TBD $[ 591,054 $ 0 0| 102% 0% NIA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ S__aso6029 |27
$| 5,295,653 $| 228,350 | g 3 390,513
U R Project Mgr. Total Length: M $| 4,734,378 | 27§ 9§ 342,359
KM $[ 4,088,444 $| 4,502,267 $| 396,989 | 91%| 86%| 68%| 8.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ O TBD $[ 101,757 $ 0 0 9,473
5056 002 000 04404 [ 3wm TBD $ 94,734 30 $ 33
181 County: FLATHEAD KM  TBD $f 9568 0 $ 0| 1% 0% 57% 3.5 %
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E|  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[___ 10,060 $ 0 0 1,140
5057 002 000 04404 M TBD $ 11,402 30 $ 1
181 County: FLATHEAD KM  TBD $  107$ 0 $ 0| 1% 0% 57% .9 %
Claim Status: NONE Mi
Contract Totals for: || 04404 | . S0t [
[ 111,817 ] $] 0 | q 3 10,613
Proj. Count: 3 106136 | 39 9| 3
$| 1,063 $] 106,136 $| 10,613 1%]  0%[ 57%[ 3.2 %
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 $ 93,935
221 County: LAKE KM TBD $[ 570134 s 0 $ 0| 79% 87%  53% 16.5 %
Claim Status: NONE M
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [ [E]  11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 2 04/10/03 $[ 642,053 $ 0 0o 8 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ O M 0572004 $ 461,181 3 114,970
County: MISSOULA [ dKvM TBD $[__ 421916 $ PENDING $ PENDING | 91% 208%  99% 27.2%
Claim Status: NONE [ 2m
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ . sl tesorag | 22
[ 1475362 3| Q| q g 173,87
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 1,286,749 | 220§ 208,939
KM $| 993,113 $| 1,286,748 $| 173,874 | 77%[ 120%[ 73w 21%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE ]
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 1700090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $[ 10,463,453 $ 134,867 13 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB M TBD $ 11,074,919 13 660,557
180 County: GRANITE,POWELL KM TBD $] 10,726,129 $ 0 0| 98% 50% N/A 6.2 %
Claim Status: COMPLETED M
: $[ 13,266,733 | 9f
Project Mgr. Totals for :\ \ 181 \ ‘SULLIVAN, SHEILA \ ]
[ 13,436,773 $| 101,633 [ 13 ¢ 1,498,944
RIGICotnt: Project Mgr. Total Length: M $[ 13368365 [ 103 §| 855,914
KM $[ 12,914,037 $| 13,127,965 $| 1,509,433 | 98%| 57%| 154%| 6.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 102,674,948 [ 3,245
$[ 107,435,060 $| 3,102,094 | 225 $[ 10,263,159
$[ 105,777,040 [ 3,470 $| 8,004,487
$[ 82,560,843 $[ 106,134,85] $[ 11,751,974 | 78%[ 68%[ 73%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 17100090 [ [M]  05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $] 6276618 $ 130,888 0o 453,794
3611 046 000 09402 Ml 08/25/03 $ 5,803,309 120 % 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 8] 5888,740% 6,006,731 $ 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE M
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $[ 380579 % - 3,176 0 $ 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 $ 19,773
183 County: DEER LODGE KM 12/30/03 $] 318,633 $ 324,300 $ 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE Mi
$[ 5981697 | 120
Contract Totals for : ‘ ‘ 09402 ‘ s
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109404 [ 120 $[ 452,263
$ 6,207,373 $| 6,331,031 $| 516,213 | 98%| 88%| 11llw| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. IRE $ 3,500,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $] 4,062,929 $ 141,269 5 $ 359,029
2137 003 000 15303 CING [ Im TBD $ 3,731,556 145 304,736
140 County: SILVERBOW,BEAVE[ | KM  TBD $] 2335739 % 0 0| 65% 85% 67% 13 %
Claim Status: NONE [ 1w
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ . S| 9571984 [ 260
[ 10,720,122 $| 268,981 | 5 § 837,565
e Project Mgr. Total Length: M $| 9,840,965 | 265 § 756,999
KM $[ 8543113 §| 9,921,31§ $| 875,241 | 86%| 86%[ 87%| 8.9%
Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 226 ‘ ‘CARLSON,JACK ‘ Work Phone: @ Cell Phone: Email: ‘ jcarlson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(39)58 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 1,750,019 120
US-287 PASSING LANES - BAUM RO GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $] 1,787,830 $ 224,843 3 175,002
3377 039 000 01502 CING,SEAL & COVER [ M  o07/24/03 $ 1,974,862 123 219,737
130 County: BROADWATER [ ]kM  TBD $[ 1999513 $ 1,999,333 219,927 | 100% 100%  89% 11 %
Claim Status: NONE [ Im
NH 8-4(40)68 S K CONSTRUCTION, INC. [ ] 06/07/02 $ 2038144 120
US 287 PASSING LANES - NORTH O GRADING,GRAVEL,PLANT MIX SURFA [ ] 07/15/02 $] 2012823 $ 134,474 2 203,814
3377 040 000 01502 CING,SEAL & COVER [ ]wm  o07/24/03 $ 2172618 122 204,081
130 County: BROADWATER [ ]kM  TBD $]  2125494$ 2,126,372 212,637 | 100% 96%  89% 9.6 %
Claim Status: NONE [ 1w
$[ 3788163 | 120
Contract Totals for : ‘ ‘ 01502 ‘ 3
[ 3,800,652 ] $| 359,317 | 5 378,816
Proj. Count: $[ 4147480 [ 129 s[ 423814
$[ 4125007 $| 4,125,705 $| 432,564 | 100%| 98%|  87/%| 10.3 %
SFCS 360-1(2)9 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  06/07/02 $ 431,501 120
FORT LOGAN ROAD SEAL & COVER 07/25/02 $] 415993 $ 20,016 13 34,527
4650 002 000 08502 Ml 09/13/03 $ 451,607 21 $ 38,581
TRIBELHORN-LESLY 444-6242 180 County: MEAGHER KM 04/15/04 $[ 418,969 $ 0 $ 0| 97% 112%  59% 9.2 %
Claim Status: NONE M
STPP 14-2(22)43 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [E]  06/07/02 $ 242,636 120
WHITE SULPHUR SPRINGS - EAST SEAL & COVER 07/25/02 $[ 229,969 $ 0 0 19,411
4308 022 000 08502 Ml 09/13/03 $ 242,636 120 13,925
183 County: MEAGHER KM 04/15/04 $[ 231,794 s 0 $ 0| 96% 72% 59% 6 %
Claim Status: NONE M
STPP 59-1(22)25 RIVERSIDE CONTRACTING, INC. P 00059 [ [M]  06/07/02 $ 219,756 120
NORTH OF WILSALL - NORTH PLANT MIX BITUMINOUS SURFACING 07/25/02 $ 213,100 $ 0 0 17,581
4609 022 000 08502 ,SEAL & COVER Ml 09/13/03 $ 219,756 120 % 12,979
183 County: PARK KM 04/15/04 $[ 181,287 $ 0 $ 0| 8% 74%  59% 7.2 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 226 \ ‘CARLSON,JACK

‘WorkPhone: 457-0526 | Cell Phone: | 431-0074 Email:‘

jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-1(23)7 RIVERSIDE CONTRACTING, INC. P[ 00059 | [E]  06/07/02 $ 2,301,346 120
CLYDE PARK - NORTH AND SOUTH PLANT MIX BITUMINOUS OVERLAY,S 07/25/02 $[ 2,042,843 $ 74,320 1 184,108
4313 023 000 08502 EAL & COVER Ml 09/13/03 $ 2,375,666 121 164,133
180 County: PARK KM  04/15/04 $[ 2392,261% 2,389,702 191,176 | 100% 86%  59% 6.9 %
Claim Status: NONE ]
STPP 14-2(21)24 RIVERSIDE CONTRACTING, INC. [ ] 06/07/02 $ 151,049 120
MEAGHER COUNTY LINE - EAST SEAL & COVER [ ] 07/25/02 $[ 150438 $ 0 0 12,084
4602 021 000 08502 [ |wm  09/13/03 $ 151,049 120 10,270
183 County: MEAGHER [ ] KM 04/15/04 8 127341 0 0| 84% 8%  59% 8.1 %
Claim Status: NONE [ 1w
$[ 3346379 | 120
Contract Totals for : ‘ ‘ 08502 ‘ .
[ 3052342] $| 94336 | I 267,711
Proj. Count: $[ 3440714 [ 1224 s[ 239,884
$[ 3351643 $| 3,434,734 $| 274,779 | 98%| 87%|  58%| 7.2 %
: $] 7,134,541 [ 24q
Project Mgr. Totals for :\ \ 226 \ ‘CARLSON,JACK \ )
[ 685299 $| 453,653 | 7 8 646,527
RIGICotnt: Project Mgr. Total Length: M $[ 7588104 247 8] 663,706
KM $[ 7,476,650 $| 7,560,439 $| 707,343 | 99% | 94w 73%| 8.9%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 225-4295 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1700015 [ [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 649,017 26 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR M TBD $ 8,178,820 146  $ 331,843
160 County: JEFFERSON KM TBD $] 7,782,364 $ 7,728,303 $ 618,264 | 101% 54%  63% 4.3 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [ 0 07/19/04 $[ 73611 $ 0 0o 3 10,754
5120 007 000 08304 M TBD $ 71,691 45 $ 77
183 County: BROADWATER,JEF} KM  TBD $ 58867 % 0 0| 8% 1%  40% .1 %
Claim Status: NONE M
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [ [E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ ¢ 07/19/04 $[ 158,148 $ 0 0 $ 22,259
5109 016 000 08304 M TBD $ 148,396 45 2,909
183 County: BROADWAER,JEFFI KM TBD $] 125306 $ 0 0| 84% 13%  40% 2.3 %
Claim Status: NONE Mi
Contract Totals for: || 08304 | 3 s___20087 [ 49
[ 231,759 ] $] 0 | q 3 33,013
Proj. Count: $[ 220087 [ 49 8§ 2,986
$| 184,173 $| 220,087 $| 33,013 [ 84%[ 9%[ 40%[ 16 %
BR 69-1(18)37 HELENA SAND & GRAVEL INC P 00069 | [M]  09/06/02 $ 1,330,844 100
BOULDER RIVER-S OF BOULDER GRADING,GRAVEL & PLANT MIX BIT 10/15/02 $] 1,482,586 $ 137,013 0o s 159,701
3982 018 000 08702 UMINOUS SURFACING,STORM DRAIN, 132 Ml 12/23/03 $ 1,467,857 100 137,855
221 County: JEFFERSON KM TBD $[ 1447,741% 1,487,726 178527 | 97% 77% 119% 9.5 %
Claim Status: COMPLETED M
STPP 69-1(17)38 HELENA SAND & GRAVEL INC P[ 00069 | [E]  09/06/02 $ 2,672,783 100
MAIN STREET - BOULDER PRESTRESSED CONCRETE GIRDER ST 10/15/02 $] 3033149 $ 192,913 6 % 320,734
3879 017 000 08702 RUCTURE,GRADING,GRAVEL & PLANT Ml 12/23/03 $ 2,865,696 106 431,162
140 County: JEFFERSON [ 1K TBD $[ 3075892 $ 3,000,000 466,138 | 103% 92% 112% 14 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08702 ‘ . s__400627 [ 10
[ 4515735] 3§ 329,926 | § 3 480,439
Proj. Count: $[ 4333553 [ 10§ $[ 569,017
$[ 4523639 $| 4,487,726 $| 644,665 | 1011%[ 88%| 112%| 12.6 %
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . S| 1L75851f | 269
[ 12,395,354 3 978,943 [ 37 ¢ 1,115,833
Proj. Count: Project Mgr. Total Length: M $[ 12732460 [ 297 9§ 903,84
KM $[ 12,490,176 $| 12,436,114 $| 1,295,943 | 100% | 70%[ 77%[ 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 21 of 71
MCMSR009

District 2 - Butte |

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 $[ 341779 $ 0 0 $ 35,399

4300 042 000 01503 L & COVER Mi TBD $ 353,989 40 $ 42,496
180 County: PARK KM  TBD $] 353,491 % 381,299 $ 57,195| 93% 74%  85% 12 %
Claim Status: COMPLETED ]

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P 00011 | [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 $ 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ Iwm TBD $ 1,212,870 62 $ 181,880
310 County: PARK [ ]kM  TBD $] 1210050 $ 1,199,336 203,887 | 101% 89%  95% 15 %
Claim Status: NONE [ 1w

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1775892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $] 1840821 % - 9,807 0 $ 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ Im TBD $ 1,766,085 60 $ 73,412

DAVIES-JIM 444-6227 181 County: MEAGHER [ ]kM  TBD $[ 1,805,836 $ 0 0] 102% 52%  92% 4.1 %
Claim Status: NONE [ 1w

IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90

1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $] 41414493 68,149 0 $ 326,719

4863 085 000 08403 AL & COVER M TBD $ 4,152,138 0 3 303,538
180 County: PARK KM TBD $[ 3,950,248 $ 0 0| 97% 93% 109% 7.7 %
Claim Status: COMPLETED M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P] 00013 | [M]  11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712518 $ 78,134 6 $ 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA|[ 6 KM  TBD $ 1,890,280 $  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE ]

STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45

WHITE SULPHUR SPRINGS-NW SEAL & COVER [0 TBD $[ 229474$ - 1,390 0o 3 34,720

5122 004 000 09304 M TBD $ 230,078 45 $ 2,337
183 County: MEAGHER KM TBD $] 203,333 $ 0 0| 8% 7% 38% 11 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 222-2276 | Cell Phone: | 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ 3 TBD $[ 872438 - 595 0 8,558
5119 005 000 09304 M TBD $ 84,987 45 3,237
183 County: MEAGHER KM  TBD $[ 71,003 $ 0 0| 83% 38%  38% 4.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09304 ‘ 3 R —
| 316716 | $[ - 1,985 | q g 43,278
Proj. Count: s 315068 [ 49 5,574
$| 274,335 $| 317,049 $| 43279 | 87%| 13%[ 38%| 2 U
SMP 1699(04) A.M. WELLES, INC. [ ] 05/05/03 $ 624,000 0
BUTTE DISTRICT CRUSH AND STOCK ~ CRUSH & STOCKPILE [ ¢ 08/11/03 $] 522675 % 0 0 62,400
5239 004 000 14403 [ gMm  10/30/03 $ 624,000 0 0
County: GALLATIN,MADISON[ QKM  TBD $] 626499 $ 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm
: $]  10,202,76§ | 445
Project Mgr. Totals for :\ \ 221 \ ‘COLLINGWOOD, MATT \ ]
[ 10,990,639 $| 148,024 | g 1,007,074
Proj. Count: Project Mgr. Total Length: M $[ 10350794 [ 453 8] 842,507
KM $[ 10,110,741 $[ 10,330,484 $| 1,088909 | 98%| 77%| 98%| 83%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(42)65 SCHELLINGER CONST CO.,INC. P 00008 [ [M]  02/10/03 $ 3,049,967 75
2 KM S. OF WINSTON - SOUTH WIDENING,MILLING,PLANT MIX BIT 06/17/03 $[ 3146626 $ 170,074 -10 $ 243,997
4305 042 000 02103 .OVERLAY,SEAL & COVER Ml 01/12/04 $ 3,220,041 65 $ 205,487
160 County: BROADWATER KM 07/16/04 $] 3300736 $ 3,474,919 $ 208,495 | 95% 99%  97% 6.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘ Work Phone: 495-1506 | Cell Phone: | 490-0425 Email: ‘

tfellows@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-2(60)43 HELENA SAND & GRAVEL INC P] 00008 [ [E]  08/09/02 $ 532,279 45
LAST CHANCE GULCH TO PROSPECT  COLD MILLING,RESURFACING,PAVEM 09/23/02 $[ 563329 $ 8,646 0 42,582
4324 060 000 05702 ENT MARKING Ml 10/09/03 $ 540,925 45 51,117
181 County: LEWIS & CLARK KM 05/10/04 $[ 510825 % 538,309 41,465 | 95% 123% 198% 10 %
Claim Status: NONE ]
AR 23226(1) HL CONSTRUCTION [M]  09/02/03 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $[ 65579 0 0 7,596
2354 001 000 07803 [ |wm 080204 $ 94,944 20 0
County: LEWIS&CLARK [ ] KM  TBD $] 82,2518 0 0| 87% 0%  90% N/A
Claim Status: NONE [ 1w
NH 15-4(85)193 F MARONICK CONST. LLC 100015 [ [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $] 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194 568,255
221 County: LEWIS & CLARK KM TBD $[ 3420634 % 3,441,130 543,661 | 99% 105% 105% 16.6 %
Claim Status: NONE [ 1w
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 | [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $] 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Mi TBD $ 2134765 124 330,286
140 County: LEWIS & CLARK KM TBD $[_ 2,178,881 $ PENDING $ PENDING | 118% 179%  144% 15.2 %
Claim Status: COMPLETED M
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [M]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 a1 8 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, M TBD $ 4,599,407 161  $ 832,657
130 County: LEWIS & CLARK KM  TBD $[ 491011 $ 4,952,513 $ 929,608 | 99% 90% 111% 17 %
Claim Status: COMPLETED ]
Contract Totals for : ‘ ‘ 12401 ‘ s__5ss5eq [ 12
$[ 6,374,477 $| 890577 | 4§  §| 584,359
Proj. Count: $[ 6734173 [ 16§  $[ 1,162,943
$[ 7,088,997 $| 6,800,614 $[ 1,114,418 | 104%[ 104%| 108%]| 16.4 %4
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ S|_12674464 | 44
$[ 13,798,610 $| 1,348,468 | 49 9 1,193,903
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 14,022,931 489 | 1,987,802
KM $[ 14,403,443 $| 14,349,914 $| 1,915,635 | 100%| 104%| 113%[ 13.8§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 278-1(16)35 H-K CONTRACTORS, INC. S| 00278 [ [E]  02/10/03 $ 986,393 45
JACKSON - EAST PLANT MIX SURFACING,SEAL & COV 04/21/03 $[ 935763 % 18,064 1 3 78,911
4593 016 000 05103 ER Ml 09/08/03 $ 1,004,457 46 $ 62,503
TRIBELHORN-LESLY 444-6242 180 County: BEAVERHEAD KM TBD $[ 980,520 $ 0 0| 99% 79%  59% 6.4 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ 9 04/08/04 $[ 3422469 $ 608,517 0 $ 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,475,967 0 $ 170,571
County: BEAVERHEAD KM TBD $] 2595760 $ 3,044,376 456,656 | 85% 37% N/A 6.6 %
Claim Status: NONE M
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $] 3165515 % 203,400 0 $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,789,235 0 $ 107,368
140 County: BEAVERHEAD KM TBD $] 1,667,013 $ 0 0| 64% 28% NIA 6.4 %
Claim Status: NONE M
$] 5453285 | q
Contract Totals for : ‘ ‘ 07C03 ‘ .
[ 6,587,980 | $| 811,017 | q 3 817,993
Proj. Count: $[ 6265202 [ 4 s 277,939
$[ 4262773 $[ 5,630,211 $| 844,531 | 7% 33%| 0% 6.5 %
; $] 6,439,674 | 4§
Project Mgr. Totals for :\ \ 212 \ ‘HANCOCK,DALE \ .
[ 7523742 §| 829,981 | 1 3 896,904
e Project Mgr. Total Length: M $| 7,269,659 | 44 3 340,442
KM $[ 5,243,293 $| 6,616,604 $| 923,443 | 79%| 37%[ 59%| 6.5%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. [ ] 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 61,506
4648 012 000 01703 CING [ 1w TBD $ 512,069 65 99,977
WILLIAMS-DUANE 444-7312 140 County: [ Jkm TBD $[ 451513 % 0 0| 88% 163% 100% 22.1 %
Claim Status: NONE [ Im
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 0 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 120 37,369
140 County: SILVERBOW KM  TBD $| 148246 $ 0 0| 14% 38%  28% 252 %
Claim Status: NONE Mi
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 100015 ] [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 122 06/10/04 $] 3,710,889 $ 15,800 0 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gm TBD $ 3,194,200 120 67,088
111 County: SILVERBOW [ dKM TBD $[ 348,033 % 0 0| 11% 23%  28% 19.3 %
Claim Status: NONE M
$]  425714§ [ 120
Contract Totals for : ‘ ‘ 03903 ‘ .
[ 5020,538] $| 15,800 | q 3 383,143
Proj. Count: $[ 4272948 [ 129 $[ 104457
$| 496,278 $| 4,257,148 $| 383,143 | 12%| 27%| 28%| 21 %
IM 15-2(68)130 JIM GILMAN EXCAVATING INC. [ | 11/27/00 $ 7572616 200
BUTTE-ELK PARK COLD MILLING,PAVEMENT PULVERIZ [ ] 12/03/00 $] 7206318 $  5357,375 98 757,262
2800 068 000 06B00 ATION,PLANT MIX SURFACING [ M 1016/03 $ 12,929,991 298 934,860
180 County: SILVERBOWJEFFE[ | KM  TBD $[_ 13,244,311 $ PENDING $ PENDING | 175% 123%  99% 7.1 %
Claim Status: COMPLETED [ Iwm
IM 15-2(72)121 JIM GILMAN EXCAVATING INC. 1700015 [E] 11/27/00 $ 954,656 200
NISSLER-BUTTE PLANT MIX OVERLAY,SEAL & COVER 120. 12/03/00 $[  831,620% - 4,025 0 95,466
3949 072 000 06B00 Ml 10/16/03 $ 950,631 200 53,545
181 County: SILVER BOW,JEFFE KM TBD $ 955969 $ 963,361 95,466 | 99% 56% 148% 5.6 %
Claim Status: COMPLETED ]
Contract Totals for : ‘ ‘ 06B00 ‘ s|_es2r2rd |20
$[ 8037,938]$ 5353350 [ 9§ 852,724
Proj. Count: $[ 13880624 | 208 $[ 988,409
$[ 14,200,280 $| 8,535,977 $| 852,724 | 166%[ 116%| 99%| 7 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘ Work Phone: 494-9643 | Cell Phone: | 490-2506 Email: ‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 1805(9) EDWARD T COPPS CONST. U 01805 | [M|  05/07/03 $ 427,644 90
SILVER BOW CREEK-MONTANA STREE BRIDGE REHABILITATION 06/20/03 $[ 341,067 $ - 330 0 51,317
4231 009 000 09303 M TBD $ 427,314 90 74,093
231 County: SILVER BOW KM TBD $ 402,355 % 426,844 51,221 | 94% 145%  89% 18.4 %
Claim Status: ACTIVE ]
- $] 13724613 | 45§
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ .
[ 13,990,465 $ 5368340 [ 11§ $ 1,348,694
Proj. Count: [ 6 | Project Mgr. Total Length: MI $[ 19002953 [ 579 $[ 1,266,937
KM $[ 15550426 $[ 13,732,518 $| 1,348599 | 113%| 94%| 83%| 8.1%

Project Mgr.‘ 211 \ ‘HELD,TERRY

\ Work Phone: 287-3868

Cell Phone: | 490-0827 Email: ‘

theld @state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(89)171 LITTLE BEAR CONST CO INC 1] 00090 | [E]  03/08/04 $ 39,841 30

BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42,763 s 0 0 5,976

4261 089 000 01104 [ gwm TBD $ 39,841 30 4,261
510 County: POWELL [ dkKv  TBD $ 7406% 0 0| 19% 71%  47% 57.5%
Claim Status: NONE ]

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE TBD $[ 1,570,607 $ 0 0 152,050

5110 017 000 01504 AL & COVER M TBD $ 1,520,497 45 50
180 County: BROADWATER KM TBD $] 243,944 $ 0 0| 16% 0% N/A N/A
Claim Status: NONE Mi

STPP 55-3(9)13 H-K CONTRACTORS, INC. P[ 00055 [[E]  03/10/03 $ 1,881,372 75

WHITEHALL STREET - WHITEHALL GRADE,GRAVEL,PLANT MIX SURFACI 06/09/03 $] 1962375 % 21,600 1 $ 225,765

3877 009 000 01B02 NG,SEAL & COVER,STORM DRAINS & Ml 07/20/04 $ 1,902,972 7% $ 280,600
140 County: JEFFERSON KM TBD $[_ 1,877,742 $ PENDING $ PENDING | 100% 124% 107% 14.9 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 100015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209,619 $ 83,727 0 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ O M  06/10/04 $ 245,195 40 19,955
230 County: SILVERBOW [ 0GKM  TBD $ 238407 % 0 0| 148% 82%  20% 8.4 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X[ 81001 [ [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF REMOVE CONCRETE STRUCTURE 05/10/04 $[ 469456 $ - 8,265 0 55,289
4538 003 000 04304 [ gm TBD $ 360,328 45 66,472
223 County: BEAVERHEAD [ JKM TBD $| 318957 $ 0 0| 87% 120% 100% 20.8 %
Claim Status: NONE Mi
: $] 3,971,771 [ 23§
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY ‘ 3
[ 42543814 $| 97,063 | 1 3 463,300
PUEL ERE Project Mgr. Total Length: M $| 4,068,833 [ 23§ 9§ 371,338
KM $[ 2,686,458 $| 3,971,771 $| 463,300 | 68%| 80%[ 63%| 13.8%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ riciohnson@state.mt.us ‘

Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P | 00050 \5 02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 $ 0 0 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG MI TBD $ 698,913 45 82,537
ALL County: GALLATIN KM TBD $ 657,724 8 0 0| 94% 118%  84% 12.5%
Claim Status: NONE Mi
IM 0002(455) EDWARD T COPPS CONST. 1100090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $] 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 M TBD $ 1,745,631 210 200,533
230 County: GALLATIN KM TBD $] 1352284 % 0 0| 82% 101%  73% 14.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- AUG 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON' REPORT

District 2 - Butte |

Page 28 of 71

MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04/29/04 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] 06/28/04 $[ 329,999 $ 0 0o 3 28,182
5115 010 000 12404 [ 1w TBD $ 281,817 40 $ 7,414
183 County: MADISON [ ]kM  TBD $[ 162533 % 0 0| 58% 26%  28% 4.6 %
Claim Status: NONE [ Im
CM 1204(3) JIM GILMAN EXCAVATING INC. U[ 01204 [ [E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER 06/28/04 $[ 50997 $ 0 0 $ 3,736
5092 003 000 12404 M TBD $ 37,356 40 $ 3,479
183 County: GALLATIN KM TBD $[ 17,629 8 0 0| 47% 93%  28% 19.7 %
Claim Status: NONE M
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 100090 | [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER 06/28/04 $[ 190437 % 0 0 $ 19,166
4797 104 000 12404 M TBD $ 191,660 40 8,545
183 County: GALLATIN KM TBD $] 138,295 % 0 0| 72% 45%  28% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12404 ‘ s swesd [ 4
$] 571,429 | 9] 0 | q 3 51,084
Proj. Count: $ 510833 [ 40 3| 19,438
$| 318,452 3| 510,833 $| 51,084 | 62%| 38%| 28%[ 6.1 %
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 [ [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787615 % 0 0 $ 93,437
4865 006 000 16404 NG,SEAL & COVER Mi TBD $ 934,368 7% % 21,423
180 County: GALLATIN KM  TBD $[ 197,785 % 0 0| 21% 23% 24% 108 %
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S] 00346 [[E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING, PLANT MIX OVERLAY 06/28/04 $[ 143718s 0 0o 17,830
5121 009 000 16404 ,SEAL & COVER M TBD $ 178,298 753 203
180 County: GALLATIN KM TBD $ 75510% 0 0| 42% 1% 24% 3 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1215(3) JTL GROUP, INC.-BELGRADE U[ 01215 | [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 06/28/04 $[ 291773 $ 0 0 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & MI TBD $ 375,414 75 1,181
180 County: GALLATIN KM  TBD 8  92823s 0 0| 25% 3% 24% 1.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 16404 ‘ 3 s tassosq [ 79
[ 1,223,106 ] $| 9 | q g 148,808
Proj. Count: $[ 1488080 [ 79 22,807
$| 366,118 $| 1,488,080 $| 148,808 | 25%| 15%[ 24%| 6.2 ¥
BH 9029(32) SLETTEN CONSTRUCTION CO [M]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ ] TBD $[ 698150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ Im TBD $ 732,836 90 0
231 County: MADSION [ ]km TBD $  7330$ 0 0| 1% 0% NA N/A
Claim Status: NONE [ 1w
: $] 5,089,229 [ 45(
Project Mgr. Totals for : \ \ 219 \ pOHNSON,RICKIE \ ]
[ 5495599 $| 87064 [ 10 9] 564,080
Proj. Count: [ 9] Project Mgr. Total Length: M $| 5176293 [ 460 $| 325,315
KM $[ 2,701,908 $| 5,089,229 $| 564,080 | 53%| 58w 48%| 12%
Project Mgr.‘ 223 ‘ ‘MCCORMICK, THOMAS ‘ Work Phone: 556-4721 | Cell Phone: Email: ‘ tmccormick @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 81064(5) SIERRA ROCK AND DIRT, INC. S] 81064 | [M]  08/04/03 $ 239,527 0
BIG SKY SPUR SLIDE SLIDE CORRECTION & PIPE INSTAL 10/06/03 $[ 217724 s 0 0 $ 35,929
4644 005 000 02703 LATION [ ]wm  oen104 $ 239,527 0 $ 53,127
141 County: GALLATIN [ ]km TBD $[ 220,926 $ 0 0| 92% 148% NIA 24 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘MCCORMICK, THOMAS

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431 $ 0 0o 3 38,744
4713 021 000 05603 AL MODIFICATION [ 1w TBD $ 258,291 45 10,218
410 County: GALLATIN [ ]kM  TBD $[ 236,755 % 0 0| 92% 26% 116% 4.3 %
Claim Status: NONE [ Im
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P 00050 | [M|  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $[ 1,601,354 $ 59,932 7 % 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA M TBD $ 2,007,970 52 167,901
BOLAN-DANIELLE 444-7295 410 County: GALLATIN KM TBD $] 1862483 $ 0 0| 96% 57% 100% 9 %
Claim Status: NONE M
STPHS 16(47) JTL GROUP, INC.-BELGRADE P 00050 | [M|  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47263 % 0 0 $ 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ Im TBD $ 60,118 45 2,751
410 County: GALLATIN [ ]kM  TBD $[ 51890 % 0 0| 86% 31% 116% 5.3 %
Claim Status: NONE [ 1w
$] 2266447 [ 4§
Contract Totals for: || 05603 | .
[ 1,865,048] $| 50,937 | 7 9 339,968
Proj. Count: $[ 2326379 [ 53 s 180,870
$ 2,151,127 $[ 2,266,447 $| 339,968 | 95%| 53%| 100%| 8.4 %
STPP 84-4(9)22 RIVERSIDE CONTRACTING, INC. P[ 00084 [ [M]  02/20/02 $ 6,597,490 200
FOUR CORNERS - WEST GRADING,GRAVEL SURFACING.PLANT 03/13/02 $ 6977346 $ 1,111,421 4 3 857,674
1831 009 000 05801 MIX BITUMINOUS SURFACING Ml 10/09/03 $ 7,708,911 204 1,058,894
140 County: GALLATIN KM TBD $[ 7,750,956 $ 0 0| 117% 123% 101% 13.7 %
Claim Status: COMPLETED M
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 | [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER M TBD $ 1,855,163 100 143,532
180 County: GALLATIN KM TBD $[  186317G% 0 0| 102% 98% 2% 7.7 %
Claim Status: COMPLETED ]
Project Mgr. Totals for :\ \ 223 \ ‘MCCORMICK, THOMAS \ S__1093076] | 309
$[ 10,882,887 $| 1199204 [ 51 9 1,379,756
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 12,129,980 [ 356 $| 1,436,423
KM $[ 11,986,179 $| 10,930,780 $| 1,379,756 | 110%| 104%| 93%[ 12%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES [ ] o03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171503 $ - 180 0o 3 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ |wm  o7/23/04 $ 223,014 60 $ 39,689
172 County: STATEWIDE [ ]kM  TBD $[ 208483 % 0 $ 0| 93% 178%  70% 19 %
Claim Status: NONE [ Im
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] ©2/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 0 0o 3 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ Iwm TBD $ 765,430 0o $ 47,492
231 County: JEFFERSON [ ]km TBD $[ 440,981 $ 0 $ 0| 58% 41% NA  10.8%
Claim Status: NONE [ 1w
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. [ 00115 ] [E] 05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [0 TBD $[ 798846 $ 0 0 $ 62,589
5100 008 000 06604 COVER M TBD $ 625,894 45 3% 1,508
160 County: SILVEER BOW KM TBD $f 0s 0 $ 0| 0% 2% 22% N/A
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. U[ 01807 [ [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & TBD $[ 458307 $ 0 0o % 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 8 806
181 County: SILVER BOW KM TBD $f  ds 0 $ 0| 0% 2% 22% NA
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06604 ‘ . s__oredzs [ 4
[ 1257,153] $| 9 | q 97,642
Proj. Count: $ 976423 [ 45 3| 2,314
$| q 8] 976,423 $| 97,642 |  Ow| 2w[ 22%] 0 %
IM 90-5(54)257 BLAHNIK CONSTRUCTION, INC. 17100090 [ [E]  04/11/00 $ 1,859,804 120
CARDWELL - EAST PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 1770718 $ 67,324 1 3 148,784
3875 054 000 07200 Ml 09/14/01 $ 1,927,127 21 $ 200,219
181 County: JEFFERSON KM 12/12/02 $] 2,021,069 $ PENDING $ PENDING 109% 135% 98% 9.9 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R.

‘ Work Phone: 494-9647 | Cell Phone: | 498-3012 Email: ‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 13-1(32)75 BLAHNIK CONSTRUCTION, INC. P 00013 [ [M]  04/11/00 $ 788,024 120
HARRISON - SAPPINGTON JCT. PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $[ 735118 % 1,000 0o 3 63,042
3876 032 000 07200 Ml 09/14/01 $ 789,024 120 % 102,325
180 County: MADISON KM 12/12/02 $[ 713178 $ PENDING $ PENDING 91% 162%  98% 14.3 %
Claim Status: COMPLETED M
IM 90-5(55)249 BLAHNIK CONSTRUCTION, INC. 1100090 [ [E]  04/11/00 $ 4,436,957 120
WHITEHALL - CARDWELL PLANT MIX OVERLAY,SEAL & COVER 05/16/00 $] 4,193,031 % 459,525 0o 3 354,957
2804 055 000 07200 Ml 09/14/01 $ 4,896,482 120 $ 385,191
180 County: JEFFERSON KM 12/12/02 $] 4,613,769 $ PENDING $ PENDING | 104% 109%  98% 8.3 %
Claim Status: COMPLETED M
$[ 7084789 | 12q
Contract Totals for: || 07200 | s
[ 6,698,864 ] $ 527,849 | 1 9 566,783
Proj. Count: $[ 7612633 [ 121 s[ 687,739
$[ 7,348,013 | 7,084,785 $| 566,783 | 104%| 121l%  98%| 9.4 %
CM 1805(10) HOLLOW CONTRACTING U 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[ 755471 0 -5 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gwm TBD $ 620,068 70 51,833
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ dKM TBD $] 356,556 $ 0 0| 58% 84%  56% 14.5%
Claim Status: NONE Mi
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P[ 00084 [ [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $] 9,627,840 $ 353,944 4 3 781,687
1832 004 000 15902 UMINOUS SURFACING M TBD $ 9,039,355 204 877,913
140 County: GALLATIN KM TBD $[ 8992280 $ 8,991,279 898,535 | 100% 98%  79% 9.8 %
Claim Status: NONE M
Project Mgr. Totals for :| | 218 | [STARCEVICH JOHN R. | . S| 183s631f | 5od
[ 19,486,798 3 881,613 | q g 1,645,253
Proj. Count: [ 9| Project Mgr. Total Length: M $[ 19,236,923 | 500 $| 1,706,976
KM $[ 17,346,313 $| 18,661,179 $| 1,762,101 | 93%| 97%| 74%[ 9.8§%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
‘Project Mgr.‘ 217 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ wbrazill@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9022(23) FRONTIER-WEST, L.L.C. X| 22522 \5 11/07/02 $ 471,472 90
JEFFERSON OVERFLOW-WEST OF CAR CONCRRETE SLAB STRUCTURE & APP [ 1 01/09/03 $[ 526417 $ - 205 0 $ 56,577
3870 023 000 02B02 ROACHES [ owm  10/28/03 $ 471,266 90 $ 117,768
221 County: JEFFERSON [ QKM 020204 8 421867 % 0 0| 89% 208%  83% 27.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and Dist

rict Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 2 - Butte |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 110,320,126 [ 3,73Q
$[ 116,918,441 $| 11,661,124 [ 287 $[ 11,155,468
$[ 121,981,251 [ 4,012 $[ 10,720,054
$[ 108,960,565 $| 114,071,823 $[ 12,380,924 | 96% | 87%[ 83%| 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS U| 05210 \5 07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER TBD $[ 236738 $ 0 0o s 32,247
5430 016 000 02604 Mi TBD $ 322,469 30 $ 0
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $f  Gs 0 0 0% 0% N/A N/A
Claim Status: NONE ]
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P | 00010 M 06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 174,755 0 $ 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, MI TBD $ 11,068,911 0 $ 453,130
130 County: CASCADE KM TBD $] 9813166 $ 0 0| 90% 52% N/A 4.6 %
Claim Status: COMPLETED [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. | ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB l:| MI TBD $ 12,189,179 254 667,691
180 County: CASCADE [ kv  TBD $[ 12,507,976 $ 12,508,263 750,496 | 100% 89% 100% 5.3 %
Claim Status: NONE [ 1w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $[ 1,423,995 $ 0 0o 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,398,321 100 30,143
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]Kkm TBD $[ 267564 $ 0 0| 19% 24% 33% 11.3 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 388 \ }AAFEDT, RANDY \ . S| 2e227.309 | 37
[ 25,436,939 3 751481 [ 14 ¢ 2,423,123
Proj. Count: [ 4 ] Project Mgr. Total Length: M $[ 24978880 | 384 9 1,150,964
KM $| 22,588,706 $| 25,123,209 $| 1,780,125 | 90%| 65%| 75%[ 5.1%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T LGROUP, INC. - HIGHWAY 1700015 [[E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $] 4235459 $ 0 0o 3 307,984
3955 056 000 02202 L & COVER M TBD $ 3,849,800 90 270,282
181 County: TOOLE KM TBD $] 3879103 % 3,936,335 275543 | 99% 98%  88% 7 %
Claim Status: NONE M
NH 0002(394) OMO CONSTRUCTION INC [ ] 08/04/03 $ 1,342,264 90
D3-NON INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL & ROAD [ ] 09/17/03 $] 1,439,604 $ 115,532 8 % 134,226
3457 394 000 03703 SIDE SAFETY IMPROVEMENTS [ ]m  06/26/04 $ 1,457,797 98 120,293
310 County: STATE WIDE [ ]km TBD $] 1,279,049 $ 0 0| 95% 90%  66% 9.4 %
Claim Status: NONE [ 1w
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 | [E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0o $ 48,552
4188 019 000 05204 IREINFORCED BOX CULVERT & GRAV [ g M 0626004 $ 373,479 60 51,441
221 County: GLACIER [ dKM TBD $] 344587 % 0 0| 92% 106%  35% 14.9 %
Claim Status: NONE Mi
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1100015 [ [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 $[ 409,265 $ 0 0o 8 20,738
5233 059 000 08404 [ Iwm TBD $ 259,227 45 9,640
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ ]Kkm TBD $( 9380s$ 0 0 4% 46% 33% 102.8%
Claim Status: NONE [ Im
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 0 04/02/03 $[ 487,193 $ 85,259 0o 3 49,120
4966 003 000 11602 [ oM 053103 $ 576,457 0 0
999 County: GLACIER,PONDERA[ QKM  TBD $ 579271 $ 0 0| 118% 0% NIA N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ S___eaisseq | 269
$[ 6,958,677 $| 200,791 | g 3 560,620
Proj. Count: Project Mgr. Total Length: M s 6516760 203 $[ 451656
KM $[ 6,091,389 $| 6,402,503 $| 528,179 | 95%[ 86%| 61%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |

‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT M TBD $ 5,124,869 120 252,479
150 County: HILL KM TBD $] 4,880,655 $ 0 0| 95% 49%  95% 52 %
Claim Status: NONE M

ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o06/12/04 $ 157,314 30 % 43,268

GIARD-JASON 454-5899 151 County: LIBERTY [ Jkm TBD $] 181,993 $ 0 0| 131% 260%  57% 23.8%
Claim Status: NONE [ 1w

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $] 6,069,230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER M TBD $ 5320274 120 333,574
150 County: LIBERTY KM TBD $] 5042167 $ 0 0| 95% 78%  98% 6.6 %
Claim Status: NONE Mi

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ Iwm TBD $ 767,347 0o 3 135,585

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Kkm TBD $[ 634048 $ 0 0| 83% 221% N/A 21.4 %
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 7% 175,505
181 County: CHOUTEAU KM TBD $] 4690975 % 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE M

STPP 66-2(5)11 CENTURY COMPANIES, INC. P 00066 | [E|  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $[ 763248 $ 0 0 $ 77,740

5141 005 000 07404 L & COVER M TBD $ 706,726 45 66,955
181 County: BLAINE KM  TBD $ 575928 $ 0 0| 81% 86%  73% 116%
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR0O09
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 | [E] 05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $ 137,938 3 0 0o 3 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ gwm TBD $ 144,910 30 104
410 County: HILL [ 9gKvM TBD $[ 14498 0 0| 1% 1% NA 7.2 %
Claim Status: NONE ]
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. $]00234 | [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 % 1,204,903 25 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE Ml 06/24/04 $ 6,895,397 205 457,901
140 County: HILL KM TBD $]  6859019% 6,869,757 569,049 | 100% 80%  87% 6.7 %
Claim Status: NONE M
: $] 22,251,029 | 60Q
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY ‘ 3
| 23,190,702 $| 1222324 | 25 9 2,028,945
PUEL ERE Project Mgr. Total Length: M $[ 23473353 625 9 1,465,371
KM $[ 22,866,233 $| 23,430,294 $| 2,028945 | 98%| 72%| 88%| 6.4%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: Email: ‘ jcarlson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 280-1(14)4 BULLOCK CONTRACTING $]00280 | [M]  12/08/03 $ 165,027 60
SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 13,202
3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 74,945
310 County: LEWIS & CLARK KM TBD $] 172,951 $ 0 0| 105% 568%  16% 43.3 %
Claim Status: NONE M
STPHS 5809(20) MONTANA LINES, INC U] 05809 | [E]  07/09/04 $ 395,085 45
2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU TBD $[ 355625 $ 0 0 39,508
4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 395,085 45 3,578
410 County: LEWIS & CLARK [ OKM TBD $f 0s 0 0| 0% 9% NA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 [ [M]  03/10/03 $ 1,511,563 110
NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,986 $ 187,659 14 % 181,388
3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE M TBD $ 1,699,221 124 $ 311,185
310 County: LEWIS & CLARK KM TBD $ 1726053 $ 1,651,712 $ 280,792 | 105% 111% 101% 18 %
Claim Status: NONE ]
CM 5899(20) HELENA SAND & GRAVEL INC M[ 04354 [ [E]  07/07/03 $ 509,544 60
BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 322 08/12/03 $[ 437,024 $ 9,905 0o 3 40,764
4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR 502 M TBD $ 519,449 60 73,314
WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $] 535193 % 529,422 77,028 | 101% 95%  105% 13.7 %
Claim Status: NONE 824 MI
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $ 680,499 $ 0 0 $ 48,392
4873 097 000 09902 MI 04/14/04 $ 604,898 30 23,864
183 County: LEWIS & CLARK KM TBD $[ 613616 % 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE mi
SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 177,471 30
HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0o % 14,198
4872 098 000 09902 Ml 04/14/04 $ 177,471 30 7,697
183 County: LEWIS & CLARK KM TBD $[ 175263 $ 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE M
Contract Totals for: || 09902 | . s__Teesed [
[ 881,250 | $| 9 | q 62,590
Proj. Count: s 782369 [ 30 8 31,561
$| 788,878 3| 782,369 $| 62,590 | 101%| 50%| 100%[ 4 Y
STPS 229-1(3)5 HELENA SAND & GRAVEL INC S] 00229 [[E]  05/05/03 $ 340,800 30
NORTH MONTANA AVENUE-HELENA COLD MILLING,PLANT MIX SURFACI 06/16/03 $[ 3247813 0 0o 27,264
4877 003 000 10403 NG,SEAL & COVER Ml 10/22/03 $ 340,800 30 24,877
180 County: LEWIS & CLARK KM 07/26/04 $[ 367,799 $ 376,001 30,080 98% 83% 77% 68 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-BH 5815(5) HELENA SAND & GRAVEL INC U] 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ @ TBD s 225401s 0 0o 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 $ 5,428
181 County: LEWIS & CLARK KM  TBD $f 0s 0 0| 0% 24% NA N/A
Claim Status: NONE ]
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA COLD MILLING,PL.MIX.SURFACING, [ ¢ TBD $[ 274999 $ 0 0 $ 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE MI TBD $ 307,467 60 7,551
181 County: LEWIS & CLARK KM TBD $f  ds 0 0| 0% 27% N/A N/A
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 11604 ‘ . 3| ssoded Lo
[ 500,399 | $| 0 | q 3 50,351
Proj. Count: s 559460 [ 60 8 12,979
$| q 3 559,460 $| 50,351 qo[  26%| d%[ 0 %
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $ 1979293 $ 127,533 4 $ 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM TBD $] 1821678 % 0 0| 100% 62%  92% 4.9 %
Claim Status: NONE Mi
- $] 6,093,724 [ 45§
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ .
[ 6,289,088 3| 325843 | 19 3 561,457
e Project Mgr. Total Length: M $| 6,419,565 | 474 3| 622,504
KM $[ 5412551 $| 6,288,952 $| 699,941 | 86%| 89%[ 65%| 11.5%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 | [M]  05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9146530 $ 793,477 20 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC MI TBD $ 8,881,484 220 850,310
140 County: PONDERA KM TBD $] 9,107,539 $ 8,982,265 966,046 | 101% 88%  95% 9.3 %
Claim Status: COMPLETED M
STPP 3-3(16)84 RIVERSIDE CONTRACTING, INC. [ ] 06/02/03 $ 895,060 75
JCT. MT 44 - NORTH & SOUTH PLANT MIX BITUMINOUS SURFACING [ ] 08/19/03 $[ 887,723 % 20,659 0 $ 71,605
4821 016 000 04503 OVERLAY,SEAL & COVER [ Im TBD $ 915,720 75 76,302
180 County: PONDERA [ ]kM  TBD $] 846,763 $ PENDING $ PENDING 9%5% 107%  87% 9 %
Claim Status: NONE [ 1w
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] 04/05/04 $ 1,400,000 60
SHELBY-N&S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $] 1568749 $ 0 0 $ 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ Im TBD $ 1,400,000 60 $ 6,817
County: TOOLE [ ]kM  TBD $[ 14,000 $ 0 0| 1% 5%  75% 48.7 %
Claim Status: NONE [ 1w
- $[ 10,383,066 | 33§
Project Mgr. Totals for : \ \ 383 \ ‘KLETTE, MIKE \ .
[ 11,603,002 $| 814,13 | 20 3| 844,646
e, Bt Project Mgr. Total Length: M $[ 11,197,204 [ 35§ ¢ 933,429
KM $[ 9,968,304 $| 11,277,325 $| 1,163,651 | 88%| 80%| 90%| 9.4%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P] 00001 [ [E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $] 3113819 % 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ 1m TBD $ 2,885,700 0 $ 197,657
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $[ 2,794,200 $ 0 0| 97% 46% NIA 7.1 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

‘Project Mgr.‘ 381 \ ’VOSEN, ROBERT

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(99)277 NORTHERN LINE LAYERS, INC. 1700015 [ [M]  04/11/02 $ 1,138,297 90
GORE HILL INTERCHANGE - GREAT GRADING,GRAVEL,PLANT MIX,DRAIN 06/05/02 $[ 1153215 % 0 5 113,830
2958 099 000 01C01 AGE,GUARDRAIL & SIGNING Ml 08/27/03 $ 1,138,297 85 151,531
310 County: CASCADE KM 03/09/04 $[ 1,067,702 $ 0 0| 94% 133% 114% 142 %
Claim Status: NONE M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 | M|  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION GRADING,GRAVEL,PLANT MIX SURFA 189 11/14/00 $] 4125575 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM TBD $]  3655143$ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE Mi
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 | M| 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $] 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8025804 242 614,419
130 County: CASCADE KM TBD $[ 805914 $ 8,226,363 658,109 | 98% 93% 100% 7.6 %
Claim Status: ACTIVE Mi
$] 11,306,051 [ 24q
Contract Totals for: || 03800 | .
[ 12,371,554] $| 366,414 | ] 904,484
Proj. Count: $[ 11672465 [ 242 $[ 1,231,917
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 100%[ 10.5 %
NH 60-2(61)91 MONTANA LINES, INC P[ 00060 | [M]  08/04/03 $ 142,559 30
10TH AVE. S & 39TH ST. - GREAT TRAFFIC SIGNALS,MEDIAN RECONST 08/25/03 $] 113,671 $ 0 0 17,107
4690 061 000 04703 RUCTION & PLANT MIX SURFACING [ ]wm  05/14/04 $ 142,559 30 37,422
410 County: CASCADE [ ]Kkm TBD $[ 151469 $ 336,076 51,114 | 45% 73% = 47% 24.7 %
Claim Status: NONE [ Im
IM 0002(501) COP CONSTRUCTION CO. 1700015 [[E] 11/21/01 $ 2,147,208 120
DIST 3 - BRIDGE DECK IMPVT BRIDGE DECK REHABILITATION 04/03/02 $[ 2,676,901 $ 411,656 42 322,081
2949 501 000 04B01 [ gMm 0926003 $ 2,558,864 162 237,211
County: CASCADE [ QKM 03/09/04 8] 2463969 $ 2532271 253,227 | 97% 94% 112% 9.6 %
Claim Status: COMPLETED ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5224(2) UNITED MAT'LS OF GREAT FALLS UJ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 361410 $ 0 0o $ 54,769
5126 002 000 05404 AL & COVER M TBD $ 456,407 45 $ 7,087
180 County: CASCADE KM  TBD $[ 103811 $ 0 0| 23% 13%  40% 6.8 %
Claim Status: NONE M
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
ATH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 $[ 36229% 0 0 $ 4,336
5125 011 000 05404 M TBD $ 36,134 45 127
183 County: CASCADE KM TBD ${ 2504 $ 0 0| 7% 3% 40% 5.1 %
Claim Status: NONE 424 M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS U[ 05225 ] [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ 3¢ 05/07/04 $[ 32465 % 0 0 $ 3,885
5127 004 000 05404 M TBD $ 32,372 45 117
183 County: CASCADE KM TBD $[ 2500 % 0 0| 8% 3% 40% 4.7 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 05404 ‘ s s24019 [ 49
$[ 430,104 | g 0 | q 3 62,990
Proj. Count: $[ 524913 [ 45 $ 7,331
$| 108,811 $| 524,913 $| 62,990 | 21%[ 12%| 40%| 6.7 %
STPU 5206(7) SCOTT CONSTRUCTION, INC. UJ 05206 | [M]  12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 8 162331% 0 0 $ 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Iwm  07/27/04 $ 111,637 45 23,013
410 County: CASCADE [ ]kM  TBD $[ 104854 $ 0 0| 94% 172%  84% 21.9%
Claim Status: NONE [ Im
CM 5299(46) SCOTT CONSTRUCTION, INC. [M] 12/29/03 $ 44,538 30
TRAFFIC SIGNALS - TELEMETRY - TRAFFIC SIGNALS-TELEMETRY-GREA [ ] 05/13/04 $[ 7993 s 0 0o 3 3,563
4502 046 000 05C03 T FALLS,ELECTRICAL(TRAFFIC SIG [ ]wm  o06/24/04 $ 44,538 30 3 9,334
BOLAN-DANIELLE 444-7295 410 County: CASCADE [ Jkm TBD $[ 34607 % 0 0| 78% 262% 80% 27 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 301 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U [M]  02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174 $ 0 0 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 30,191
410 County: CASCADE,.L.&C. [ ] KM  TBD $[ 335890 % 357,115 42,638 | 94% 71% 104% 9 %
Claim Status: NONE [ Im
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, TBD $[ 1592314 $ 0 0 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & M TBD $ 1,937,326 60 0
160 County: CASCADE KM TBD $f  ds 0 0| 0% 0% N/A N/A
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI [ ] TBD $] 6938185 $ 880 0 798,751
4042 018 000 15304 GNING LIGHTING,TRAFFIC SIGNALS [ Im TBD $ 6,657,134 0 39,236
130 County: CASCADE [ ]kM  TBD $[ 218,709 $ 0 0| 3% 5% NA  17.9%
Claim Status: NONE [ 1w
STPU 5201(11) UNITED MAT'LS OF GREAT FALLS UJ 05201 [ [M]  09/26/02 $ 2,624,935 0
6TH ST.NW-CENTRAL TO NW BYPASS  GRADING,GRAVEL,PCCP STORM DRAI 11/12/02 $] 3,056,743 $ 34,469 11 314,992
3582 011 000 16902 N & WATERMAIN 584 Ml 05/13/04 $ 2,659,404 11 244,237
130 County: CASCADE 947 KM TBD $[ 2630,021$ 2,541,961 296,552 | 103% 82% N/A 9.3 %
Claim Status: NONE MI
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ . S| 26972343 | 70
[ 28,916,136 9| 813419 [ 50 9 2,759,41§
Proj. Count: Project Mgr. Total Length: M s 27785761 [ 75§ S[ 2011423
KM $[ 18,830,317 $| 28,196,177 $| 3,112,731 | 67%| 65%| 87%| 10.7%

Project Mgr.\ 385 \ ’WOODHOUSE, HAROLD

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Ml
KM

\ Work Phone; 738-4505

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer
Estimate
Cont.

Paymts.

Award Amt.
Chng. Ord.
Total Amt.
Mod. C.N. *

Cell Phone: S Email: ‘

Days
Contract

Chng. Ord.
Total. Cont.

hwoodhouse@state.mt.us ‘

Prog. C.E.

C.E. Costs

Mod. C.E. *

PERCENTAGES

CN. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P] 00024 [[E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784919 $ 0 0 $ 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER M TBD $ 858,808 60 65,465
180 County: LEWIS & CLARK KM  TBD $] 679,981 $ 0 0| 79% 85% 72% 9.6 %
Claim Status: NONE ]
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S] 00219 [ [M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2349814 $ 101,117 5 % 235,070
2945 002 000 02503 ACING M TBD $ 2,451,813 125 247,185
140 County: PONDERA KM  TBD $|  2341,337 $ 0 0| 100% 105%  85% 10.6 %
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0o s 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE ] TBD $ 2201121 120 367,611
221 County: CHOUTEAU KM TBD $ 2183113 $ 2,261,072 384,382 | 97% 96% 105% 16.8 %
Claim Status: COMPLETED M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0o s 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVELSURFAC [ Qg M TBD $ 3,362,748 210 17,884
County: LEWIS&CLARK [ 0 KM  TBD $[ 33630 % 0 0| 1% 4% 5% 53.2 %
Claim Status: NONE [ 3m
Project Mgr. Totals for :| | 385 | WOODHOUSE, HAROLD | . S 8750008 | s5id
[ 10,295,862 3 124,487 | 5 g 1,078,105
Proj. Count: [ 4] Project Mgr. Total Length: M s 8874490 [ 515 s[ 698,149
KM $[ 5,238,067 $| 8,833,324 $| 1,201,157 | 59%| 58%| 55%[ 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 46 of 71

| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 107,878,279 [ 3,260
$[ 115,804,229 | 4253433 [ 141 $[ 10,689,024
$[ 112,131,713 [ 3,401 $| 7,531,149
$[ 93,789,765 $[ 112,436,524 $[ 10,947,441 | 83%[ 69%[ 77%]| 8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 327-1(9)12 EDWARD H SCHWARTZ CONST., INC. S[ 00327 [ [M]  08/04/03 $ 206,324 60
SLIDE - SE OF BAINVILLE GRADING, TOPSOIL SALVAGE & PLAC [ ] 08/23/03 $[ 371,650 $ 0 0 16,506
5308 009 000 06703 E,SEEDING,& FENCING [ ] m  o0426/04 $ 206,324 60 11,195
LUNDMAN-GARY 345-8228 310 County: ROOSEVELT [ ]kM  TBD $[ 169848 $ 0 0| 82% 68% 80% 66 %
Claim Status: NONE [ Im
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 | [E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $] 933629 % 0 0 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 1,412
181 County: ROOSEVELT KM TBD $f  ds 0 0| 0% 1% N/A N/A
Claim Status: NONE Mi
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 | [E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0 53,815
4832 009 000 08604 M TBD $ 448,456 2 923
310 County: ROOSEVELT KM TBD $f 0s 0 0| 0% 2% NA N/A
Claim Status: NONE M
8]  1511,997 [ of
Contract Totals for: || 08604 | .
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 1511991 [ 9 2,335
$| Qs 1511,991 $| 181,439 0%  1%] 0% 0 %
NH-STPE 22-2(19)41 NORTHERN LINE LAYERS, INC. P[ 00022 [ [E]  07/18/02 $ 844,771 60
PLENTYWOOD - EAST & WEST PL MIX OVERLAY,PCCP PAVEMENT,S 08/27/02 $[ 694,859 $ 0 0 84,477
4337 019 000 20602 IDEWALKS,CURB & TRAFFIC SIGNAL Ml 09/09/03 $ 844,771 60 140,917
140 County: SHERIDAN KM 02/13/04 $[ 791,167 $ 851,066 155,762 | 93% 90% 147% 17.8 %
Claim Status: NONE 42.348 MI
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P[ 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $[ 5342503 $ 242,573 8 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158 439,616
140 County: RICHLAND KM TBD $] 5211877% 5232936 433,132 | 100% 101%  99% 8.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9438734 $ - 7,483 0 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,753,030 200 337,376
140 County: RICHLAND KM  TBD $[ 4,550,093 $ 0 0| 47% 38% 61% 7.4 %
Claim Status: NONE ]
- $] 17,020,679 | 56Q
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ ]
[ 17,042,488 3 235,090 | g 3 1,536,634
Proj. Count: [ 6 | Project Mgr. Total Length: M $[ 17255763 [ 568 $| 931,439
KM $[ 10,722,985 $| 17,562,830 $| 1665289 | 61%| 56%| 73%[ 8.7%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [ [E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 $ 0 0 42,992
4541 013 000 03404 [ gwm TBD $ 429,919 80 9,724
221 County: GARFIELD [ JKm TBD $ 78128 0 0| 18% 23% 39% 12.4 %
Claim Status: NONE M
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [[E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ 0 0 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 6,821
221 County: CASCADE [ dkM TBD ${ 85938 0 0| 1% 9% 8% 79.4 %
Claim Status: NONE M
: $] 1,289,090 | 190
Project Mgr. Totals for :\ \ 406 \ ‘BACON, DAVID ‘ 3
[ 1113757 $] Q| q 9 120,31§
RIGICotnt: Project Mgr. Total Length: [ awm $[ 1280006 [ 190 §] 16,545
I $| 86,720 $| 1,289,094 | 120,318 1% 14%|  21%[ 19.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P] 00022 [ [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $[ 3,982,293 $ 75,454 13 $ 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER M TBD $ 4,140,328 173 % 452,279
140 County: DANIELS KM TBD $] 3,991,199 $ PENDING $ PENDING 98% 86%  99% 11.3 %
Claim Status: NONE ]
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 | [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS M TBD $ 948,397 90 73,382
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 884871 % 0 0| 93% 97%  87% 8.3 %
Claim Status: NONE M
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [ [E]  05/05/03 $ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 % 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC M TBD $ 1,757,433 20 89,340
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 1,721,939 $ 0 0| 98% 64% 87% 52 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ s__arosssd | o
$] 2,648,206 | | 0 | q 3 216,467
Proj. Count: $[ 2705830 [ 99 $[ 162,723
$[ 2,606,816 $| 2,705,830 $| 216,467 | 96%| 75%|  87%| 6.2 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [ [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 8  392141% 0 0 $ 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 75 2,674
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $f  0Js 0 0 0% 5% N/A N/A
Claim Status: NONE M
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ . s 7ratols | 32
[ 7,022,640 $| 75454 [ 13§ 798,713
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 7294589 | 338 3 617,679
KM $[ 6,598,015 $| 7,219,135 $| 798,713 | 91w | 77%[  74%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 50 of 71
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

‘Project Mgr.‘ 405 \ ‘FLEMING, JAY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 803,620
130 County: CARTER KM  TBD $[ 4204273 $ 4,194,705 755,047 | 100% 106%  87% 19.1 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 0 0 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8725915 200 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $[ 87,256 $ 0 0| 1% 0% 5% NI/A
Claim Status: NONE [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for : \ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 490314 [ 1§ 9 1,004,889
RIGICotnt: Project Mgr. Total Length: M $[ 13051429 [ 366 9| 803,62
KM $[ 4291528 $| 12,920,620 $| 1,453,120 | 33%| 55%| 42%[ 18.7%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9036(19) SLETTEN CONSTRUCTION CO X| 36315 \5 12/05/02 $ 889,151 120
BEAVER CR. - 5KM NW OF SACO PRESTRESSED BEAM TYPE STRUCTUR [ 1 02/13/03 $[ 923343 $ - 53716 0 106,698
3991 019 000 02C02 E & GRAVEL APPROACHES [ gwm 041504 $ 835,435 120 86,914
220 County: PHILLIPS [ JKM TBD $| 854521 $ 0 0| 9% 81%  98% 10.2%
Claim Status: NONE [ 1M
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P] 00032 [ [E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST TBD $[ 2836563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M S MI TBD $ 3,054,394 120 12,500
ALL County: ROOSEVELT [ OKM TBD $f 0s 0 0| 0% 5% NA N/A
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- AUG 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 51 of 71
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [[E]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETE BEAMSTRU [ § 11/03/03 $[ 659,355 $ - 40,000 0 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL [ gwm TBD $ 572,920 100 54,242
221 County: SHERIDAN [ 0GKM  TBD 8] 492,653 % 0 0| 80% 68% 62% 11 %
Claim Status: NONE [ 3Mm
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P 00001 [ [E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ 1w TBD $ 2,075,365 127 193,536
140 County: PHILLIPS KM TBD 8] 207635]% 2,204,848 212,825 | 94% 91%  97% 9.3 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S[ 00511 ] [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 % 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 20,217
County: DANIELS [ GKM  TBD $[ 53343s 0 0| 8% 25%  20% 37.9%
Claim Status: NONE Mi
- $] 7,305,257 [ 53§
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ .
| 6883858 - 9371§ | 7 8 760,585
7], Cc Project Mgr. Total Length: M $| 7,211,541 | 542  $ 367,409
KM $[ 3476866 $[ 7,434,740 3| 724,366 | 479 51%[ 59%[ 10.6%

Project Mgr.‘ 403 \ ‘LAUCKNER, JAMES

\ Work Phone: 377-5296

Cell Phone: S Email: ‘

jlauckner@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC [M]  12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $] 1647863 % 0 0 $ 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING l:| Ml 05/19/04 $ 1,351,558 120 $ 149,350
410 County: STATEWIDE [ kv TBD $[ 1371833 $ PENDING $ PENDING | 102% 92%  95% 10.9 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P] 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 0 0 $ 1253257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO Y TBD $ 11,393,248 180 105,950
County: GARFIELD KM  TBD $ 215731 % 0 0| 2% 8% 9% 49.1 %
Claim Status: NONE ]
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P 00037 [ [E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 60 09/16/03 $[ 224501 $ 0 0o 3 37,743
5030 026 000 10603 EAL & COVER [ 1w TBD $ 377,432 30 $ 28,948
181 County: ROSEBUD KM TBD $] 363,349 $ 0 0| 9% 77% 87% 8 %
Claim Status: NONE [ e&lm
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o s 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 130,088
140 County: WIBAUX KM TBD $[ 568,778 $ 0 0| 27% 68%  49% 22.9 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 05/10/04 8  721867% 0 0o 3 74,321
4356 006 000 18304 M TBD $ 825,789 120 2,921
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $[  39427s 0 0 5% 4% 49% 7.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 18304 ‘ . s__2sc0767 [ 12
[ 2,739,916 ] $| 9 | q 266,471
Proj. Count: $[ 2960787 [ 129 $[ 133,009
$| 608,208 $| 2,960,787 $| 266,471 | 211%[ 50%| 49%| 21.9 %
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ . S| 16083029 | 459
[ 14,903,408 $| Q| q g 1,719,658
e Project Mgr. Total Length: M $[ 16,083,025 [ 450 $ 417,257
KM $[ 2,559,123 $| 16,083,025 $| 1,719,658 | 16%| 24%| 48%[ 16.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 [ [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0o 3 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & M TBD $ 8,292,962 200 % 665,601
140 County: ROSEBUD KM  TBD $] 7,342,607 $ 0 0| 89% 80%  91% 9.1 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0o 3 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING M TBD $ 293,933 60 41,486
223 County: ROSEBUD KM  TBD $| 241,208 $ 0 0| 8% 118%  98% 17.2%
Claim Status: NONE M
STPP 2-1(38)3 NORTHERN LINE LAYERS, INC. P 00002 [ [E]  07/18/02 $ 597,579 60
MAIN STREET - MILES CITY MILLING,PMS OVERLAY,SEAL & COV 2.6 09/30/02 8 428423 s 29,200 0 $ 71,709
4340 038 000 06602 ER MI 08/07/03 $ 626,779 60 79,266
181 County: CUSTER KM TBD $[ 662,044 $ 822,851 86,122 | 80% 92% 135% 12 %
Claim Status: NONE M
STPP 23-1(30)0 NORTHERN LINE LAYERS, INC. P[ 00023 [ [M]  07/18/02 $ 429,462 60
MILES CITY - URBAN MILLING,PMS OVERLAY,SEAL & COV 496 09/30/02 $] 3785171 $% 28,000 0o 3 51,535
4342 030 000 06602 ER & SIDEWALKS Ml 08/07/03 $ 457,462 60 39,612
181 County: CUSTER KM TBD $[ 383389 $ 423,857 59,340 | 90% 67% 135% 10.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06602 ‘ . s__toeroat [ o
[ 806,939 | $ 57,200 | q 123,244
Proj. Count: $[ 1084241 [ 69 $[ 118878
$[ 1,045431 $| 1,246,708 $| 145,463 | 84%| 82%[ 135%| 11.4 %
IM 94-3(58)85 PRINCE, INC 17100094 [ [E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $[ 3365901 $ 0 0o 3 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 % 11,770
181 County: ROSEBUD KM  TBD $[ 31,598 $ 0 0| 1% 5% 71% 37.2%
Claim Status: NONE 104 ™I
Project Mgr. Totals for :\ \ 407 \ ‘MARTIN, DOUGLAS \ S|__12557.465 |39
$[ 13,404,466 $| 57,200 | q s 1,223,295
RIS (U Project Mgr. Total Length: M $[ 12614668 [ 395 837,735
KM $[ 8660844 $| 12,777,135 $| 1,245513 | 68%| 67%| 95%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,369 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER M TBD $ 1,348,345 90 $ 14,497
181 County: PHILLIPS KM TBD $[ 223083 % 0 0| 17% 13% 49% 6.5 %
Claim Status: NONE ]
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL [ ] 03/11/04 $[ 2115797 $ 173,378 15 $ 254,954
3457 393 000 04903 [ Im TBD $ 1,873,069 165 98,206
310 County: VARIES [ ]km TBD $| 651,336 $ 0 0| 38% 39% 36% 15.1%
Claim Status: NONE [ 1w
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] 07/09/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] TBD $[ 7,040,269 $ 0 0 $ 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 130,606
150 County: VALLEY [ ]kM  TBD $f 0s 0 0| 0% 23% NIA N/A
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770,078 $ 0 0o 8 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 B8 128,226
141 County: VARIES [ ]Kkm TBD $[ 797,930 $ 849,658 135,945 | 94% 94%  129% 16.1 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ . S| 10862305 | 469
[ 11,208,507 $ 173378 [ 1§ $ 1,020,064
Proj. Count: [ 4] Project Mgr. Total Length: M [ 110350683 [ 480 S[ 37153
KM $[ 1,672,348 $| 10,909,454 $| 1,059,704 | 18%| 35%| 42%[ 22.9%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ ] o05/27/04 $ 2111111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,489 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ Im TBD $ 2111111 60 $ 9,581
181 County: FALLON [ ]km  TBD 8 21111s 0 0 1% 6% NA 454 %
Claim Status: NONE [ Im
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING TBD $[ 5254740 $ 0 0 $ 546,297
4138 016 000 03504 M TBD $ 6,069,968 140 $ 31,714
130 County: CARTER KM TBD s ds 0 0| 0% 6% NA N/A
Claim Status: NONE Mi
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P[ 00023 | [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 $ 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM M TBD $ 12,697,613 240 717,002
140 County: CUSTER KM TBD $[ 12529671 % 12,711,997 1,003,402 | 99% 71%  80% 5.7 %
Claim Status: NONE M
; $] 20,723,627 [ 44q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE \ .
[ 21,046,132 $| 155,070 | q 9 1,718,589
7], Cc Project Mgr. Total Length: M $[ 20878692 [ 440 9| 758,297
KM $[ 12,550,784 $| 20,893,076 $| 1,718589 | 60%| 44%| 43%[ 6%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPE 27-3(8)79 NORTHERN LINE LAYERS, INC. P 00027 [ [M]  07/18/02 $ 561,818 45
WIBAUX - NORTH & SOUTH COLD MILLING,PLANT MIX OVERLAY 08/19/02 8 429190 $ 0 0 $ 56,182
4344 008 000 03602 & SEAL & COVER Ml 08/04/03 $ 561,818 45 8 87,832
181 County: WIBAUX KM 04/26/04 $ 492,704 $ 545,488 $ 95103 | 90% 92% 102% 17.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 97-1(2)0 NORTHERN LINE LAYERS, INC. P] 00097 [[E]  07/18/02 $ 109,766 45
WIBAUX - WEST COLD MILLING, PLANT MIX OVERLAY [ ¢ 08/19/02 $[ 838843 0 0o 10,977
4350 002 000 03602 ,SEAL & COVER & LIGHTING Ml 08/04/03 $ 109,766 45 % 16,339
181 County: WIBAUX KM 04/26/04 $[ 84567 % 109,366 22967 | 77% 71% 102% 19.3 %
Claim Status: NONE M
Contract Totals for: || 03602 | 3 s__onsd [ 4
[ 513,074 ] §| 9 | q g 67,159
Proj. Count: $[ 671,584 [ 49 s[ 104,171
$| 577,271 $| 654,854 $| 118,07 | 88%| 88%[ 102%| 18 U
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P] 00051 [ [E]  12/29/03 $ 7135189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 0 0o 3 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7135189 180  $ 206,379
140 County: RICHLAND KM TBD $] 1,342,699 $ 0 0| 19% 29%  33% 154 %
Claim Status: NONE Mi
SFCI 94-6(46)218 PRINCE, INC 1100094 [ [E]  09/26/02 $  50982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $] 6,162,657 $ 81,958 0o $ 418,782
4107 046 000 07902 M TBD $ 6,064,557 0 % 246,150
MENGEL-RAY 345-8212 181 County: DAWSON KM TBD $[ 50962010 $ 0 0| 100% 59% 124% 4.1 %
Claim Status: NONE Mi
STPS 335-1(14)0 PRINCE, INC S[ 00335 [ [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $] 1,088,989 $ 0 0o 3 102,593
5161 014 000 10304 L & COVER Mi TBD $ 1282411 60 $ 62,626
181 County: DAWSON KM TBD $[ 977,269 $ 0 0| 76% 61% 80% 6.4 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ . S| isorirey | 37y
[ 15,811,739 9 81,958 | q g 1,302,053
e Project Mgr. Total Length: M $[ 15153741 379 ¢ 619,326
KM $[ 8,859,249 $| 15,055,053 $| 1,352,964 | 59% | 46%| 71%[ 7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us

‘Project Mgr.‘ 410 HSWANSON, ROBERT E.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P | 00023 M 09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER MI TBD $ 16,812,172 224 $ 1,093,785
140 County: POWDER RIVER KM TBD $] 16,398,404 $ 0 0| 101% 84%  89% 6.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 137,000,405 [ 4,308
$[ 136,210,291 3| 1,679,994 | 63 $| 12,509,357
$[ 138,680,398 [ 4,368 $| 6,834,623
$[ 75,876,864 $[ 138,451,094 $[ 13,162,787 | 55%[ 52%[ 60%]| 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 % 53,544
310 County: YELLOWSTONE [ ]km  TBD $[ 131,740 s 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 562,476 10 3 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, M TBD $ 6,972,068 210 % 906,868
140 County: CARBON KM TBD $]  7176949$ 7,453,466 968,809 | 96% 94%  102% 12.6 %
Claim Status: NONE Mi
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P 00078 | [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208778 s 0 0 $ 16,857
4380 022 000 06803 [ Im TBD $ 210,714 140 8 8,958
130 County: STILLWATER [ ]kM  TBD $[ 103,257 $ 0 0| 49% 53%  48% 8.7 %
Claim Status: NONE [ 1w
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 8] 2424407 % 165,201 12 % 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 M TBD $ 2959727 152 % 227,369
130 County: STILLWATER KM TBD $[ 2,405,969 $ 0 0| 86% 102%  44% 9.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06803 ‘ . S__sos24q [ 149
[ 2,633,185 165201 [ 13§ 240,419
Proj. Count: $[ 3170441 [ 153 8] 236327
$[ 2,509,223 $| 3,005,240 $| 240,419 | 83%[ 98%| 44%| 9.4 ¥
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 [ [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 182,566 10 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,281,804 230 % 794,976
140 County: MUSSELSHELL KM TBD $ $ 10,085,238 806,819 | 83% 99% 63% 9.5 %
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 501 \ ‘BERGEN, PERRY \ S_1o6s207§ |59
$[ 19,807,947 $| 909,333 [ 37 ¢ 1,829,314
RIS (U Project Mgr. Total Length: M ${ 20541411 623 9§ 1,991,715
KM $[ 18,173,359 $| 20,680,684 $| 2,070,743 | 88%| 96%| 70%[ 11%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON  REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o71s/o1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ ¢ 08/20/01 $ 125063 $ 0 0o 7,499
4731 002 000 10601 [ dwm 101801 $ 74,988 0o s 0
999 County: CARBON [ QKM 01/07/02 $ 75083 0 $ 0| 100% 0% N/A N/A
Claim Status: NONE [ gm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 | [E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 0o 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 $ 169,849
181 County: YELLOWSTONE KM TBD $] 1,130,858 $ 0 $ 0| 65% 123% 57% 15 9%
Claim Status: NONE Mi
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U[ 01012 [ [E] 05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN MILLING & BITUMINOUS PLANT MIX [ 3¢ 08/09/04 8 419664 $ 0 0 $ 48,223
5168 003 000 13504 OVERLAY M TBD $ 438,389 30 s a7
181 County: YELLOWSTONE KM TBD $[ 4227 0 0| 1% 0% NA 1.1 %
Claim Status: NONE Mi
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U[ 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 324 08/09/04 $ 377,974 $ 0 0 s 44,771
5169 002 000 13504 OVERLAY M TBD $ 407,011 30 % 22
181 County: YELLOWSTONE KM TBD $[ 42273 0 $ 0| 1% 0% NA 5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 13504 ‘ . s___emdd [
[ 797,638 ] $| 9 | q 92,994
Proj. Count: 3| 845400 | 30 S| &
$| 8,454 $| 845,400 $| 92,994 1% 0%)| dw[ 8 %
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ . sl 265261 |
[ 2516,484 $| Q| q g 239,071
Proj. Count: [ 4 | Project Mgr. Total Length: M s 2652610 90 9| 169,918
KM $[ 1,214,394 $| 2,652,610 $| 239,071 | 46%[ 71%[ 38%| 14%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘FLOERCHINGER, LARRY ‘ Work Phone: 538-1326 | Cell Phone: Email: ‘ Ifloerchinger@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P] 00043 [[E]  04/05/04 $  1,125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1331350 $ 0 0o 3 78,809
4377 024 000 02304 ENT MARKING M TBD $  1,125845 60 $ 8,197
180 County: FERGUS KM TBD 8 211,226% 0 $ 0| 19% 10% 72% 3.9 %
Claim Status: NONE ]
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 0 0 $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 103,822 180 $ 4,026
140 County: SWEET GRASS [ dkM TBD $ 23,469 % 0 $ 0| 23% 39%  39% 17.2%
Claim Status: NONE M
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 8 03/29/04 $] 8,409,897 $ 0 0 $ 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 8,801,013 180 % 525,828
140 County: SWEET GRASS KM TBD $[ 4,083,333 % 0 $ 0| 46% 60%  39% 12.9 %
Claim Status: NONE M
$] 8904835 [ 18]
Contract Totals for : ‘ ‘ 02903 ‘ .
[ 8512,476] $| 0 | q 3 890,483
Proj. Count: $[ 8904835 [ 180 $[ 529,854
$[ 4,106,802 $| 8,904,835 $| 890,483 | 46%| 60%  39%| 12.9 %
NH 63-2(6)19 CENTURY COMPANIES, INC. [ ] 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ ] 05/03/04 $[ 891664 % 0 0 $ 74,514
4887 006 000 05403 [ Iwm TBD $ 931,425 45 8 70,435
181 County: FERGUSJUDITHBA[ | KM  TBD $[ 952,298 $ 0 $ 0| 102% 95% 100% 7.4 %
Claim Status: NONE [ Im
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P] 00081 [E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING TBD $[ 94097 $ 0 0 $ 12,462
4709 012 000 13404 [ 3wm TBD $ 83,082 30 $ 1,000
310 County: FERGUS 484 KM TBD $f  83ls 0 $ 0 1% 8% 100% 120.3%
Claim Status: NONE M
- $] 11045187 | 31§
Project Mgr. Totals for :\ \ 509 \ ‘FLOERCHINGER, LARRY \ 3
[ 10,829,582 $| Q| q s 1,056,268
RIS (U Project Mgr. Total Length: M $[ 11045187 [ 31§ 9 609,486
KM $[  5271,154 $| 11,045,187 $| 1,056,268 | 48%| 58%| 60%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P | 00057 \5 04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ 0 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gwm TBD $ 2,001,308 120 $ 25,158
111 County: GARFIELD [ 0GKM  TBD $] 188,659 $ 0 0| 9% 8%  23% 13.3%
Claim Status: NONE ]
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P] 00014 | [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,889 $ 285,898 7 $ 784,190
1302 018 000 07702 FACING MI TBD $ 8,127,801 187 1,070,375
140 County: MUSSELSHELL KM TBD $]  8027,793% 8154909 1,159,315 | 98% 92%  87% 13.3 %
Claim Status: NONE Mi
: $] 9,843,211 [ 30Q
Project Mgr. Totals for : \ \ 506 \ ‘GOLOB, KEN (TEMP) \ ]
[ 10,152,878 $| 285,898 | 7 8 1,084,386
RIGICotnt: Project Mgr. Total Length: M $( 10129109 307 $[ 1095533
KM $[ 8216453 $| 10,156,217 $| 1,459,511 | 81%| 79%| 62%[ 13.3%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: | 665-2774 | Cell Phone: Email: ‘ jmuhlbeier@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698,159 $ 0 0 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ Im TBD $ 750,662 120 65,494
221 County: BIG HORN [ ]km TBD $[ 503,107 $ 0 0| 67% 58%  63% 13 %
Claim Status: NONE [ 1w
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $] 13,107,363 $ - 1,454,668 -37 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,741,804 163 618,224
150 County: BIG HORN KM TBD $] 7450714 $ 0 0| 49% 48%  42% 8.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: 665-2774 | Cell Phone: Email: ‘ jmuhlbeier @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- $[ 15947133 | 329
Project Mgr. Totals for :\ \ 505 \ ‘MUHLBEIER, JAY \ .
[ 13805520 [ - 1,454,668 |- 37 9 1,404,299
Proj. Count: Project Mgr. Total Length: M $[ 14492466 | 283 9 683,714
KM $[ 7,953,821 $[ 15,947,133 $ 1,404,299 | 50%| 49%| 51%| 8.6%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 657-0261 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 298-1(7)4 WESTWAY CONSTRUCTION, INC. [ ] 09/26/02 $ 3,314,260 150
6 KM SOUTH OF BIG TIMBER-SOUTH GRADING,AGGREGATE,PLANT MIX BI [ ] 01/20/03 $] 3401747 % 240,594 9 265,141
1151 007 000 02902 T.SURFACING,SEAL & COVER [ Iwm TBD $ 3554854 159 448,029
140 County: SWEET GRASS [ ]km TBD $[ 3605437% 3,636,561 432,024 | 99% 104% 91% 12.4 %
Claim Status: NONE [ Im
IM 90-8(132)438 JTL GROUP, INC.-BILLINGS [ ] 12/16/98 $ 4,905,651 200
BILLINGS-MOSSMAIN SCALE PL.MIX BIT.SURF.,OVERLAY,SEAL, [ ] 03/15/99 $[ 5666917 $ 1,433,284 87 490,565
1797 132 000 04898 & COVER,2 NEW BRIDGE & 8 [ ]wm  o0s/201 $ 6,338,935 287 576,081
172 County: YELLOWSTONE [ ]Kkm  12/12/02 $] 6444666 $ 6,563,343 634,976 | 98% 91%  93% 8.9 %
Claim Status: NONE [ Im
IM 90-8(139)437 JTL GROUP, INC.-BILLINGS 1700090 [ [E] 12/16/98 $ 4,195,622 200
MOSSMAIN - BILLINGS GR,AGG.SURF,PL.MIX SURF,SEAL & 03/15/99 $[ 4506273 $ 1,696,408 45 419,562
2805 139 000 04898 COVER,PCCP,MCS BLDG & SCALE Ml 06/22/01 $ 5,892,031 245 392,872
180 County: YELLOWSTONE KM 12/12/02 $] 5761520 $ 5,774,484 461,958 | 100% 85% 109% 6.8 %
Claim Status: NONE Mi
$[ 9101279 | 20Q
Contract Totals for : ‘ ‘ 04898 ‘ s
| 10173,184] $| 3,129,692 | 133 3 910,127
Proj. Count: $[ 12230964 | 333 $[ 968,953
$[ 12,206,186 $| 12,337,827 $[ 1,096,934 | 99%| 88%[ 81%[ 7.9 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘ Work Phone: 657-0261 | Cell Phone: | 670-3738 Email: ‘

dsloe@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] TBD s 127924 s 0 0 18,330
3435 004 000 05B03 BOX CULVERT [ 1w TBD $ 183,304 45 77
222 County: STILLWATER [ ]kM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ Im
- $] 12,598,837 | 39§
Project Mgr. Totals for :\ \ 504 \ ‘SANDINE DON \ ]
[ 13,702,855 $| 3370,28§ [ 141 $ 1,193,594
Proj. Count: Project Mgr. Total Length: MI $[ 15969124 [ 53§ $[ 1,417,059
KM $[ 15,811,623 $| 16,157,693 $| 1,547,288 | 98%| 92%| 77%[ 9%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1] 00090 | [E] 07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8690,239% - 42,263 1 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w TBD $ 8,280,382 141 441,399
150 County: SWEET GRASS KM TBD $] 7,358,109 $ 0 0| 88% 53% 91% 6 %
Claim Status: NONE ]
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[ 4205197 $ - 2,817 0 287,924
4365 080 000 08204 AL & COVER M TBD $ 3,596,234 0 59,802
181 County: SWEET GRASS KM TBD $] 995941 $ 0 0| 28% 21% N/A 6 %
Claim Status: NONE Mi
: $ 11,921,697 | 14q
Project Mgr. Totals for :\ \ 508 \ ‘SHUPAK,TOM \ )
| 12,895426 $[ - 45080 | 1 3 1,120,189
RIGICotnt: Project Mgr. Total Length: M $[ 1187661 [ 141  §] 501,201
KM $[ 8,354,056 $| 11,921,697 $| 1,120,189 | 70%| 45%| 91%| 6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘STUDEBAKER, RAYMOND ‘ Work Phone: 657-0273 | Cell Phone: Email: ‘ rstudebaker @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 $ 36,364
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $[ 241,013 s 0 $ 0| 95% 144% 70% 15.1 %
Claim Status: NONE M
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0o $ 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 $ 41,608
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM  TBD $[ 668,654 $ 0 $ 0| 98% 76% T70% 62 %
Claim Status: NONE Mi
Contract Totals for: || 01303 | 3 s__osang [ o
[ 933141 8] - 26257 | q 3 79,824
Proj. Count: s 908454 [ 60 77,972
$| 909,667 $| 934,711 $| 79,825 | 97%[ 98%| 70%| 8.6 %
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P[ 00014 [ [E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 8 932,724 3 0 0o % 93,310
4842 019 000 03204 & COVER M TBD $ 933,099 60 S 82,839
181 County: GOLDEN VALLEY KM TBD $] 862,486 $ 0 $ 0| 92% 89% 75% 9.6 %
Claim Status: NONE M
NH 0002(593) HL CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568,920 $ 0 0o % 50,827
3457 593 000 03603 [ ]wm  07/3004 $ 508,267 Bs 73,013
310 County: VARIES [ ]Kkm TBD $[ 480,029 $ 0 $ 0| 94% 144%  85% 15.2 %
Claim Status: NONE [ Im
NH-IM-STPU 0002(644) MONTANA LINES, INC [M] 04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] TBD $[ 146334 $ 0 0 $ 26,785
4575 644 000 03B03 [ 1w TBD $ 178,569 60 $ 8,634
411 County: YELLOWSTONE [ ]km  TBD 8 2277% 0 $ 0 1% 32%  43% 379.2%
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPP 0002(709) MONTANA LINES, INC [M]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & [ ] TBD $[ 271893 % 0 0 $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ 1w TBD $ 277,007 60 $ 6,932
410 County: STATEWIDE [ ]kM  TBD 8 2278s 0 0| 1% 17%  43% 304.3%
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ 3 s___asssrg |6
[ 418,227 ] §| 9 | q g 68,336
Proj. Count: $[ 455574 [ 60 | 15,566
$| 4,555 $| 455,576 $| 68,336 1%[ 23%[  43%[341.7%
BR 9005(24) SLETTEN CONSTRUCTION CO [M] 02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0 $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Iwm TBD $ 1,226,635 120 $ 98,562
County: CARBON [ ]km TBD $[ 360415 $ 0 0| 29% 54%  38% 27.3%
Claim Status: NONE [ 1w
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S[ 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN 07/29/04 8  172813% 0 0 $ 16,016
4594 010 000 06304 G M TBD $ 160,161 VI 1,465
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $( 1603 % 0 0 1% 9%  40% 91.4 %
Claim Status: NONE Mi
STPS 0002(664) H L CONSTRUCTION S [M]  05/05/03 $ 364,592 30
SHILOH ROAD/SOUTH FRONTAGE ROA  PLANT MIX OVERLAY,SEAL & COVER [ ] 06/10/03 8] 306,969 $ 70,784 17 $ 29,167
4891 664 000 06403 ,& REVISE BRIDGE RAIL Ml 05/04/04 $ 435,376 47 % 58,718
180 County: YELLOWSTONE KM  TBD $[ 475785 % 475,019 66,502 | 100% 88%  98% 123 %
Claim Status: NONE [ Im
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S 00306 [ [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 94041 s 0 0 $ 10,449
4595 012 000 07304 Mi TBD $ 87,077 30 $ 586
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM TBD $f 87s 0 0 1% 6% 30% 67.3 %
Claim Status: NONE ]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 502 \ ‘STUDEBAKER, RAYMOND

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9048(11) EDWARD T COPPS CONST. L| 48132 M 03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $[ 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ owm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ 0GKM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ am
SMP 5699(04) J E M ENTERPRISES | ] 05/05/03 $ 200,612 0
BILLINGS DISTRICT CRUSH AND ST CRUSH & STOCKPILE [ ¢ 08/25/03 $( 167670$ - 10450 0 $ 20,061
5248 004 000 23403 [ g™  10/22/03 $ 190,162 0 0
County: YELLOWSTONE [ QKM 07/26/04 $[ 190,859 $ 0 0| 95% 0% N/A N/A
Claim Status: NONE [ ogwm
: $] 5694513 [ 63Q
Project Mgr. Totals for : \ \ 502 \ ‘STUDEBAKER, RAYMOND \ ]
| 6,075,692 3| 124658 | 30 675,553
PUEL ERE Project Mgr. Total Length: M $| 5819,167 [ 660 $| 610,852
KM $[ 4,231,868 $| 6,065,477 $| 751,969 | 70%| 8lw[  69%| 14.4%
Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ mictaylor@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 308-1(23)0 TAMIETTI CONST. CO., INC. S| 00308 M 09/06/02 $ 998,351 90
ROCK CREEK-RED LODGE PRESTRESSED CONCRETE BEAM BRID 10/28/02 $[ 1,090,509 $ 12,643 1 $ 119,802
3996 023 000 02802 GE,GRADING,AGGREGATE,PLANT MIX Ml 04/21/04 $ 1,010,994 91 $ 191,062
County: CARBON KM TBD $[ 936274$ 1018351 199,671 | 92% 96%  109% 20.4 %
Claim Status: NONE M
BR 419-1(9)21 COP CONSTRUCTION CO. S] 00419 [ [M]  09/26/02 $ 1,141,994 120
WEST FORK STILLWATER - STRUCTU  GRADING,GRAVEL & CONSTRUCTION 12/10/02 $ 1124373 % 37,939 10 $ 137,039
3434 009 000 03902 OF PRESTRESSED CONCRETE STRUCT Ml 08/04/04 $ 1,179,932 130 211,765
221 County: STILLWATER KM TBD $ 1156333 % 1,191,501 226,385 | 97% 94%  95% 18.3 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 17100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 M TBD $ 731,588 180 110,568
310 County: YELLOWSTONE KM  TBD $] 378,863 % 0 0| 52% 126%  36% 29.2 %
Claim Status: NONE M
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .025 11/19/03 $[ 2483677 $ 25,588 1 $ 316,146
4004 013 000 04103 CTURE & APPROACHES 26 MmI TBD $ 2,660,137 181 221,805
221 County: YELLOWSTONE 419 KM TBD $] 1738583 $ 0 0| 66% 70%  35% 12.8 %
Claim Status: NONE .285 Ml
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ s
[ 3316,371] §| 25588 | 1 9 403,937
Proj. Count: $[ 3391728 [ 18] $[ 332,373
$[ 2,117,445 $| 3,366,137 $| 403,937 | 63%| 8%  35%| 15.7 %
MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o s 67,216
140 County: CARBON KM TBD $[ 441,309 $ 0 0| 89% 113% NA 152 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 % 0 0 $ 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gwm TBD $ 656,039 100 67,711
221 County: STILLWATER [ 0K TBD $[ 422,967 $ 0 0| 64% 79%  65% 16 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [[E]  05/14/02 $ 396,112 75
ELY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ &4 07/30/02 $[ 379410 $ 21,772 3 $ 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  10/15/03 $ 417,884 78 114,631
221 County: BIG HORN [ JKm TBD 8] 394,998 $ 422,982 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ 68 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 0 07/08/02 $( 59013 $ 4,000 0 $ 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 s 0
999 County: YELLOWSTONE [ QKM 10/10/02 8 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
- $] 7,133,843 | 595
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ .
[ 7,784,552 3 101,942 [ 15 $| 868,939
RIS (U Project Mgr. Total Length: M $| 7,235,784 | 610 9| 984,754
KM $[ 5,548,406 $| 7,230,229 $| 1,130,473 | 77%| 87%[ 76%[ 17.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 96,469,104 | 337§
$[ 97,570,934 3| 3,292,366 | 189 $] 9,471,612
$[ 99,761,474 | 3,564 $| 8,064,240
$[ 74,775,133 $[ 101,856,917 $[  10,779810 | 73%[ 75%[ 69% 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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e Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days  Prog. CE
Proj. Count 264 State Total Length: Mi Cont Total Amt Chng. Ord CE Costs CN. CE. Time CE.
KM Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 554,342,868 [ 17,915
$[ 573,938,951 $| 23,989,009 | 904 $[ 54,088,615
$| 578,331,876 [ 18,815 $[ 41,154,553
$[ 435,963,170 $| 572,951,206 $[ 59,022,936 | 76%[ 70%| 72%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




